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DECLARATION

This Base Realignment and Closure (BRAC) Cleanup Plan (BCP) sets forth a strategY for
cleaning up contaminated sites at Air Force closure installations as expeditiously as possible.
The Plan focuses on three main objectives contained within President Clmtons Five-Part Plan
(July 1993) for converting closing military installations to productive reuse These include.

• Expedite site restoration so that property can be conveyed to the local redevelopment agency
(Kansas City Aviation Department [KCAD1) as early as possible for reuse

• Protecting human health and the environment

• Optimizing program expenditures by adopting innovative remedial technologies and using
"common sense" approaches to site restoration

This plan has been jointly prepared by the BRAC Cleanup Team (BCT) (represented by the Air) Force BRAC Environmental Coordinator and the State of Missouri representative), which relies
on inputs from BCT Working Group members, KCAD, and the public as expressed during
Remedial Advisory Board meetings, other public forums, or through written comments.

The BCT acknowledges that this BCP serves as a road map for cleaning up Richards-Gebaur Air
Force Base and agrees that the remedial strategies contained herein are to be implemented
according to the schedules prescribed in the plan, subject to adequate Congressional funding.
The BCT further acknowledges that the plan and environmental condition of the property
changes over time and the BCP requires updating to accommodate these changes as new
information becomes available.

The BRAC Cleanup Team:
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List of Acronyms

ACM asbestos containing material
AFB Air Force Base
AFBCA Air Force Base Conversion Agency
AOl area of interest
ARAR applicable or relevant and appropriate requirement
AST Aboveground Storage Tank
BCRP Base Comprehensive Reuse Plan
BCP Base Realignment and Closure (BRAC) Cleanup Plan
BCT Base Realignment and Closure (BRAC) Cleanup Team
BEC BRAC Environmental Coordinator
BRAC Three definitions: (1) Base Closure and Realignment Act of 1988 (2) Defense Base

Closure and Realignment Act of 1990 (3) Base Realignment and Closure
CERCLA Comprehensive Environmental Response, Compensation, and Liabilit Act
CERFA Community Environmental Response Facilitation Amendment
CFR Code of Federal Regulations
CRP Community Relations Plan
DERP Defense Environmental Restoration Program
DoD Department of Defense
DSMOA Department of Defense and State Memorandum of Agreement (Missouri
EA Environmental Assessment

) EBS Environmental Baseline Survey
EBSS Environmental Baseline Survey Suppliment
EIAP environmental impact analysis process
EIS Environmental Impact Statement
EO Explosive Ordinance
FAA Federal Aviation Administration
FS Feasibility Study
FUDS Formerly Used Defense Sites
FY (United States Government) Fiscal Year
GSA General Services Administration
IRA Interim Remedial Action
IRP Installation Restoration Program
IRPIMS Installation Restoration Program Information Management System
JP-4 Jet Propulsion (fuel), Grade 4
MDNR Missouri Department of Natural Resources
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List of Acronyms, continued

MDOH Missouri Department of Health
NCP National Oil and Hazardous Substance Pollution Contingency Plan
NIM non-destructive inspection
NEPA National Environmental Policy Act
NPDES National Pollutant Discharge Elimination System
OLQ Operating Location (Q) of AFBCA
OSHA Occupational Safety and Health Administration
OWS oil-water separator
PA Preliminary Assessment
PAl-I polynuclear aromatic hydrocarbons
PCB polychiorinated biphenyls
POL petroleum, oil and lubricants
POTW Publicly (or Privately) Owned Treatment Works
ppb parts per billion
ppm parts per million
QAIQC quality assurance/quality control
RA Remedial Action
RAB Remedial Advisory Board
RCRA Resource Conservation and Recovery Act
RD Remedial Design

) RI Remedial Investigation
RIP Remedy In Place
RPM Remedial Project Manager
SARA Superfund Amendments arid Reauthorization Act
SI Site Inspection
SQG small quantity generator
TAG Technical Advisory Group
TPH total petroleum hydrocarbons
TSCA Toxic Substances Control Act
USEPA United States Environmental Protection Agenc
USGS United States Geological Service
UST underground storage tank
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Operating Locatiin Q, Air Force Base Conversion Agency
BRAC Cleanup Plan

EXECUTIVE SUMMARY

Introduction

This Base Realignment and Closure (BRAC) Cleanup Plan (Plan) contains the status,
management and response strategy, and action items related to the ongoing environmental
restoration, and associated compliance activities to convey all base property by 1999 These
programs support full restoration of the property, which is necessary to meet the requirements for
property conveyance and reuse associated with the closure of the installation. The scope of this
plan also includes strategies for complying with federal, state and local environmental
regulations and laws.

This plan is a living document used for planning purposes; information and assumptions
presented may not necessarily have approval from the Air Force andlor federal and state
regulatory agencies. The BCP is dynamic in nature, and will be updated as-needed to reflect the
current status and strategies of environmental restoration efforts. The conditions and strategies
for environmental restoration efforts or compliance in this plan are as of the date noted on each

) page. Current strategies and status may differ from those presented in this plan.

The BRAC Cleanup Team (BCT) concept was conceived in President Clinton's Five-Part Plan to
speed economic recovery to communities affected by base closure. The BCT brings DoD, the
State of Missouri and the Environmental Protection Agency (EPA) together in partnership, to
speed restoration, cut red tape and establish a forum to resolve cleanup issues.

Key Restoration and Transferability Strategies and Schedules

The Air Force has actively pursued environmental restoration activities since 1982 with emphasis
on remediating sites using quick response actions. The Air Force Base Closure Agency now
manages this former Air Force Base and is pursuing environmental restoration with the same
emphasis. The BCT formed a BCT Working Group and a Restoration Advisory Board to ensure
that the environmental response objectives of the community are successfully integrated with the
property transfer goals in an expeditious manner. The BCT's strategy is to utilize contractors and
State and Federal personnel to arrive at a consensus on environmental issues. The purpose of the
Working Group is to focus on specific technical issues to support the BCT, and ensure all
environmental actions comply with the intent of applicable laws and regulations. Both the
Restoration Advisoiy Board and Working Group were formed to ensure human health and the
environment are protected while promoting economic revitalization to the local community Key
issues facing the BRAC Cleanup Team in 1995 can he found in lable ES-I

OperatinR Location Q, BCP - 07 March 1995 ES-I



Status of Disposal, Reuse, and Interim Lease Process

Richards-Gebaur AFB officially closed 30 September 1994. and Operating Location Q. of the Air
Force Base Conversion Agency assumed operational control of the property. The Air Force Base
Conversion Agency is now responsible for environmental restoration and compliance related to
base closure, with overall transfer of responsibility for base property. The environmental impact
of the base closure action has been assessed in the Final Environmental Impact Statement. July
1994.

The National Environmental Policy Act requires that all actions be reviewed for environmental
impact. The closure and subsequent reuse of this military installation exhibited conditions under
this Act which required the preparation of an Environmental Impact Statement. The
Environmental Impact Statement, which assessed the impact of base closure on the community,
was presented in a public meeting March 23rd, 1994. Public and regulatory agency comments
and Air Force responses are included within the Final Environmental Impact Statement. The
final Record of Decision approving closure and reuse is expected in April 1995. As part of the
process, AFBCA will prepare a property Disposal Plan that will outline the priorities and
methods of disposal for the property.

About eighty percent (80%) of the base property was declared excess to Department of Defense
needs and was transferred to the General Services Administration in 1980. The General Services
Administration subsequently transferred property to the local communities as a public benefit and
to other branches of the military. Property that was previously transferred is not included in this
plan. The Air Force Reserve retained 11 parcels totaling 428.22 acres, which are included in this
BRAC closure effort.

Community Involvement

The Remedial Action Board.(Restoration Advisory Board).was formed in Februamy of 1994 and
met for the first time on the 1st of March 1994. The Restoration Advisory Board now meets on a
quarterly basis, and assists the BRAC Cleanup Team (BCT) by providing community Input O1
cleanup priorities. The Restoration Advisory Board ensures that the community is aware of and
has a voice in the environmental restoration of the property

Status of Environmental Restoration Program

Operating Location Q is riot on the National Priorities List and the ongoing Installation
Restoration Program (IRP) is not subject to a Federal Facility Agreement with the U.S.
Environmental Protection Agency Region VII. The IRP sites at this military installation were
identified by the Department of Defense's implementation of the provisions contained in the
Comprehensive Environmental Response. Compensation. and Liability Act (CERCLA ) The
Department of Delense has entered into a cooperative agreement known as the Dctartment__of
Defense and State Memorandum of Agreement with Missouri Department of Natural Resources

Richards-Gebaur Air Force Base, Missouri 07 Marc/i 1995 ES2

Ii



for oversight and guidarice-for Department of Defense's implementation of site restoration
activities. Since 1982, the IRP has identified eight sites located in currently owned parcels, and
additional sites on property now owned or indentured to other parties. The Army Corps of
Engineers is responsible for environmental restoration on property formerly owned by the
Department of Defense. Seven IRP sites are located within a half mile of Richards-Gebaur
Memorial Airport, and one IRP site is located four miles south of the airport. These eight sites
are in various phases of investigation, remediation, or close-out.

Site X0001, Belton Training Complex, is in the Preliminary Assessment phase. Waste left
over from ordnance and munitions disposal operations are evident on the ground surface.
Recently, 197 ferro-magrietic anomalies were mapped out at the site. Within the area of
anomalies, screening samples identified traces of RDX and TNT (explosives). The area
should be "deemed safe" by the Air Force Reserve sometime mid-1995 Evaluating the
environmental impact that munitions disposal has on the area is scheduled shortly after the
area is "deemed safe."

• Site FTOO2, North Burn Pit, is in the Remedial Investigation phase. Concentrations of Lead
are present in small quantities (up to 510 mg/kg) in the surface soils. The risk assessment
indicates that the risk to human health (lead exposure by ingestion) should not be a concern
in an industrial environment. However, the Missouri Department of Health (MDOH)
guidance indicates that the concentration of lead exceeds (240 mg/kg) the level which
MDOH has set for property that can be used (zoned) for any purpose. Data for groundwater

) are inconclusive due to different interpretations of the analytical results. The BRAC Cleanup
Team is resolving this issue by using an EPA contractor to independently evaluate the data.

• Site SSOO3, Oil Saturated Area, has undergone an Interim Remedial Action during 1992
which removed petroleum and lead contaminated soil in excess of the action level. The site
remains in the Site Inspection phase to assess impact of petroleum and lead contamination on
the area groundwater. Sampling will occur in 1995.

• Site SSOO4, Hazardous Waste Drum Storage, has undergone an Interim Remedial Action
during 1992 which removed petroleum contaminated soil in excess of the action level. The
site remains in the Site Inspection phase to assess impact of petroleum contamination on the
area groundwater. Sampling will occur in 1995.

• Site SSOO6, Hazardous Material Storage, has undergone an Interim Remedial Action
during 1993 which removed all polynuclear aromatic hydrocarbons in excess of the MDOII
health-based cleanup levels. The site remains in the Site Inspection phase to assess impact of
polynuclear aromatic hydrocarbon contamination on the area groundwater. Sampling will
occur in 1995.

• Site STOO7, Leaking Underground Storage Tanks, was formerly contaminated ith

kerosene—grade jet fuels. An Interim Remedial Action initiated in I 95S reino ed

Operating Location Q, BGP - 07 March 1995 ES-3
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hydrocarbon contamati.on from the soil to a level below what is required by MDNR
Underground Storage Tank policy. Additional groundwater monitoring and sampling is
necessary to assess and monitor the effectiveness of the Interim Remedial Action.

• Site SSOO8, Test Cell Area, is in the Site Inspection phase. To-date, contamination of a
significant nature has not been confirmed. Additional sampling is slated for this Site ifl 1995.

• Site SSOO9, Fire Valve Area, is in the Site Inspection phase. Petroleum, volatile organic
compounds, and non-carcinogenic polynuclear aromatic hydrocarbon contamination has been
confirmed in the soil samples. An Interim Remedial Action removed a small portion of the
hydrocarbon contaminated soil in 1992 , and an additional Interim Remedial Action is
planned for late 1995. Addition investigation in 1996 will determine the extent of
contamination.

Status of Environmental Compliance Program

Compliance activities are planned for the property under applicable laws & regulations other than
CERCLA. Some of the activities in this area have the potential of creating new IRP sites should
sampling indicate a CERCLA waste. These activities are described below.

• POL Storage Yard, Bulk quantities of heating fuel and aviation fuel were stored at this site.
Aviation fuel was piped to two locations on base from the storage yard. A number of spills

) has caused an estimated 3700 cubic yards of soil to be contaminated. The groundwater is not
contaminated. Restoration begins in 1995.

• Fuel Line-942 Section Aviation fuel was pumped through a pipeline. The pipeline had one
location where it leaked. Restoration begins in 1995.

• OWS 9470B This non-compliant oil-water separator will be removed from service after the
POL Storage Yard is restored. Samples of the influent will be collected.

• UST 962A & UST 962B These unused underground storage tanks will be excavated and
closed during 1995. The tanks are equipped with leak detection. No contamination expected.

• UST 620A This underground storage tank was used to store waste jet fuel and small
amounts of waste acid generated by a fuel testing laboratory. The tank was removed and
petroleum contaminated soils remain. Site restoration is planned.

Several compliance programs have been identified wherein compliance activities are not foreseen
in the future. Those programs are, natural and cultural resources (prehistoric sites, historic
resources, paleontological resources, endangered species. threatened species. sensitive habitat,
wetlands, flood plains and traditional resources). PCb management, radon, lead—based paint.

RichanL-Gebaur Air Force Base, Missouri - 07 March 1995 ES-4
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aboveground storage tanks— hazardous materials management, wetland protection and air
emissions.

Status on Areas Of Interest

Certain areas of the Air Force property exhibit waste release characteristics or require data with a
higher level of confidence to confirm or refute contamination. If sampling indicates
contamination, a new compliance site or even a new IRP site might be created The areas of
interest to the BCT are described below. Areas that the BCT has deemed clean are not listed.

• Drainage Pond A stormwater collection pond exists near one of the runways. This pond
collects rainwater from a 140 acre watershed located over the airport runways. Sediments at
the base of the pond contain traces of PCBs and petroleum. A site characterization study is
nearing completion. The BCT has agreed to defer restoration (if required) until other
activities that rely on the continued operation of the pond are completed.

• Tarmac Fuel Line Area Aviation fuel was pumped through a pipeline to "gas up" military
aircraft. The integrity of the pipeline has not been tested. Fuel spill residues may be present
in the same area since a majority of the recorded spills occurred upgradient of this area.
Samples will be collected this year.

• Rifle Range Small arms training and target practice were conducted at this location. The
) investigation of this area is complete. Contaminant traces were found, but below any health

risk levels and environmental standards. The BCT is deciding if physical screening is
warranted based on the recent date of the study.

• Stressed Vegetation B603 It was reported that automobile owners/operators occasionally
changed their engine motor oil at this location, causing the vegetation to be stressed. No
vegetation stress is visible in the area today. Samples will be collected this year.

• Stressed Vegetation B918 A 30 square foot patch of vegetation appears to be stressed on
the north side of hangar 918. Samples will be collected this year.

• Central Drainage Area This poorly drained area receives stormwater collected from half of
the flightline hangars. Screening samples indicate lead and chlorinated hydrocarbons arc in
the sediments. Additional data is needed to confirm the samples and determine if any health
risk exists.

• UST 965A This excavated underground storage tank was used to store waste liquids from
two hangars. Records research indicates the soil was not tested for all products stored in the
tank. Additional samples will be collected this year.

Operating Location. Q, JJCP - 07 March 1995 ES-S
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• UST Removal Projects Removal methods employed by an Air Force contractor are suspect
due to the presence of petroleum contamination within one of the tank excavations reportedly
closed. Random samples will be collected to confirm or refute the presence of
contamination.

)
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Summary of Current B4N Action Items

9'i 1.;

Action items and issues associated with environmental restoration, compliance, technical, and
management action items that require further evaluation and implementation by the BRAC
Cleanup Team.

Table ES-i. BRAC Cleanup Team Action Items

Action Item

Action
Item In
Progress

Action To
Be Taken

Capture and fill property-wide groundwater data gaps j
Continue to discuss data gaps for each LRP site J
Continue to refine restoration strategies for each IRP Site .
Provide input for on-line EBS updates

('ompliance or }a.Traek
Obtain an airport-wide stormwater permit

.)

,,J

Close 2 underground storage tanks,l oil-water separator, and I fuel line leak .j
Close I hazardous waste underground storage tank ,,,/

Validate sampling done during a UST removal project
-'.J

Close 2 underground storage tanks and I oil/water separator ,j
Restore PCB-contaminated stormwater detention pond J
Ensure the reuse is compatible with the EIS and NEPA -J
Collect and evaluate AOL samples iti
Maintain the environmental condition of property map .J
Evaluate new data that would alter the environmental condition of property map .J
Come to agreement on CERFA categories for all property.

-',J

Hold an Environmental Open House during the Airshow J
Update Community Relations Plan j
Keep the Restoration Advisory Board up-to-date.

'Ianagement/Admuiislratioii
Restoration Advisory Board and BCT charters

j
.j

Add one off-site Information Repository .j
Update this Plan at least once each year

Keep pressure on the Air Force Reserve to "safe" the Belton Training Complex

)
Operating Location Q, BCP .- 07 March 1995 ES-7
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Chapter 1 Introduction and Summary

In the past, wastes at the former Richards-Gebaur Air Force Base were managed and disposed of
according to the practices of the time. Although these practices were acceptable at the time, they
did not provide the same level of protection to human health and the environment as current
practices today, and these practices impacted some areas of the property. In response to
historical accounts of these practices, an environmental restoration program was initiated at the
Base in 1982. Additionally, while operational, many compliance programs were implemented to
ensure that waste and resource management practices met or exceeded the intent of applicable
laws and regulations.

This Base Realignment and Closure (BRAC) Cleanup Plan (Plan) summarizes the current status
of the environmental restoration and associated environmental compliance programs, and
presents a comprehensive strategy for implementing response actions necessary to protect human
health and the environment. This strategy integrates activities being performed under the
Installation Restoration Program (IRP) and the associated environmental compliance programs to
support full restoration of base property prior to the eventual transfer and reuse of the property by
the local community and military.

This Plan is a dynamic document that is updated periodically to incorporate newly obtained
information andlor reflect the completion or change in status of any cleanup actions. This

) document only provides a snapshot in time of the strategies and status of the environmental
programs. Additional information may become available that cause the strategies and status
presented within this plan to change. Furthermore, data, schedules, and cleanup technologies
presented in this BRAC Cleanup Plan only represent plans developed by the BRAC Cleanup
Team. This plan does not necessarily represent the Air Force, Federal, or State regulatory agency
positions, nor have the planned actions been funded. Certain assumptions and interpretation
occurred during the planning process. Additional data could dramatically alter scheduled
implementation and cost.

Chapter 1 describes the objectives of the environmental restoration program, explains the
purpose of the BRAC Cleanup Plan, introduces the BRAC Cleanup Team and provides a brief
history of the military installation.

Chapter 2 summarizes the current status of the military property reuse planning process and
describes the relationship of this process with environmental program objectives

Chapter 3 summarizes the current status and past history of the restoration program and
associated environmental compliance programs, community relations activities and the
environmental condition of base property

Chapter 4 describes the strategy oi crivirouriicrilal reStoration and includcs plans ton rildilagitig
ic spo ii sc s u rider oil icr en i i( )Ii merit al c ( ,m p11 anec programs
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Chapter 5 provides master schedules of planned or anticipated activities to be performed
throughout the duration of the environmental restoration and compliance program activities.

Chapter 6 describes specific unresolved technical andIor administrative issues and presents a
strategy for resolving these issues.

Appendix A contains tables that present historical funding, active projects, and planned projects
required to restore the military property to civilian needs and use.

Appendix B contains technical documents, data management information, and listings of
previous environmental restoration program reports for various programs and restoration sites.

Appendix C summarizes various restoration decisions for which an Interim Remedial Action or
Remedial Action was selected during the IRP site restoration process.

Appendix D summarizes decisions for all areas where no further action is planned or required.

Appendix E presents working conceptual models for each active restoration site

Appendix F presents other relevant data to this Plan.

) 1.1 Environmental Response Objectives

Some of the primary objectives of the environmental restoration and environmental compliance
programs at this military installation are:

• Protect human health and the environment

• Strive to meet reuse goals established by the community

• Comply with existing statutes and regulations

• Conduct all restoration activities in a manner consistent with applicable laws or regulations

• Update the environmental baseline survey

• Establish priorities for environmental restoration and compliance activities

• Initiate early cleanup actions to control, eliminate, or reducc risks prior to extensive study and
restoration commencement

• Identify and update areas suitable/unsuitable for leasing or transfer by deed

• Keep the Air Force apprised of property deemed suitable br tran1er and those properties not
suitable 101 transfer

1.2 B RAC Cleanup Plaii Purpose, Updates, and l)istrihution

lliis Plan sIIi1iii1arl/c tlic lLtUs t tlic cii\ iroiiiiiciital 1es1rdtioiI .ui IIi!)IhIric pr()iIi]!, dflL
the C0i1f)r(h1CIisi\'C i1:Itci\ in! iiiipleincii(iiii tliee j)f)idiis I pIIIO it Pl i. (0



i. i
inform the reader on the status of the environmental program, outline the environmental history,
define the objectives and goals of the environmental program and present a unified strategy for
implementing environmental restoration and continued compliance of environmental laws and
regulations. The Plan is a management tool which brings together all environmental factors that
impact the early reuse of this closed military base and brings to focus those factors which are
critical to the ultimate conversion of the property to community needs.

Updates to this Plan will occur annually. The Plan will be published and distributed to interested
parties. During the period between publication dates, the latest changes to the plan can be
obtained by contacting the BRAC Environmental Coordinator (Table 1-1).

1.3 BRAC Cleanup Team

The BRAC Cleanup Team for this military installation was established December 1993. The
BRAC Cleanup Team is composed of one representative from the Air Force (the BRAC
Environmental Coordinator), one representative from the Environmental Protection Agency
(EPA) Region VIII and one representative from the Missouri Department of Natural Resources
(MDNR). The BRAC Cleanup Team is charged with the overall responsibility of expediting
environmental restoration of base property and adjusting priorities based on the needs of the
community where reasonable. The BRAC Cleanup Team also will conduct periodic program
reviews and provide a forum for reaching consensus with federal and state regulators on

) requirements and actions to be taken. Table 1-1 lists BRAC Cleanup Team members and
identifies their roles and responsibilities.

Table 1-1 BRAC Cleanup Team Members for Richards-Gebaur AFB

Name rule & Address
relephone & Fax
Numbers Roles & Responsibilities

P Mark Esch BRAC Environmental Coordinator
DL Q. AFBCA
15471 Hangar Road
Kansas City. MO 64i47-i220

V:8i6-348-251 lx28
F 816-348-2515

DoD's BRAC Cleanup Team representative
BRAC Environmental Coordinator
RAB Cochairman

Bob Geiler Hazardous Waste Program Section Chief V 314-751-3176 Missouri's BRAC Cleanup Team
Missoun Department of Natural Resources (MDNR) P314-751-7869 epresenlanve
Division of Environmental Quality RAB member
Post Office Box 176
Jefferson City, MO 65102
Federal Facilies Section Program "* V 816-551-7468 EPA s BRAC Cleanup Tcant representative
US Environmental Protection Agency. Region 7 F 8l6-55I-7063 RAB member
726 Minnesota Avenue
Kansas City, KS 66101

Bob Kokc

An advisory group consisting of Air Force personnel, contractors, State and Federal agency
personnel provide the BRAC Cleanup Team the necessary expertise on an as-needed basis This
group includes individuals with expertise in environmental engineering, chemistry,
liydrogeologv. risk assessment, real estate. etc These individuals meet during BRAC Cleanup
l'eam working group meetings to recommend resoltition' to technical issues. discuss regtilaiorv
comments and concern, evaluate the conclusions contained in stiidte. (liscuss the strateev or
01)tlOiis tot ',llc ie',Iorttion, etc 1upic may iko iticttide the heiictit 01 dravhaeks 0! \ dl t(fll's
imcatilient ,iiid lcl1lCdlatIOfl tecilnologies, data qua!il\ dssliiallcC/!Uallt\ control QAIQ( . data
.iiialysis and e,ip, hackgrotind levels of Containinamils iii diIlCiCnt nicdta. restolation aCCClcrdlioiL
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The list below indicates key participants in the working group meetings. Many additional
individuals contribute to the restoration efforts, but are not listed.

Table 1-2 BRAC Cleanup Team Working Group

1.4 Brief History of Richards-Gebaur AFB

Richards-Gebaur AFB is a closed military installation, operated by Operating Location Q, Air
Force Base Conversion Agency (AFBCA), located in west-central Missouri, approximately 18
miles south of downtown Kansas City and about 3 miles east of the Kansas state line. Richards-
Gebaur AFB has no sites on EPA's National Priorities List and has not entered into a Federal
Facility Agreement. A large portion of the property is next to Richards-Gebaur Memorial
Airport, with the remainder four miles to the south.

Richards-Gebaur Memorial Airport is located within the Osage Plains region of the Central
Lowland physiographic province The region is characterized by low relief, wide, maturely
dissected uplands, and relatively steep valley slopes The topography of the airport is gently
rolling with an elevation range between 1,060 feet arid 960 feet above mean sea level. Most of
the stormwater at the airport drains into the Little Blue River with the exception of Parcel M
which (Irains into the \Vest Fork of East Creek Roth of these watersheds ultimately flow into the
Missouri River

I hc gco I gy t f the base is cli ira etc rued 1 V
the in place vcat1ici iuio of the under hyitiC
\lacksbuo'—I rItan series. which is defined
covered in places h urban I cat ilR5 Rock

thin bess deposits over tesidual soiI dci i'euI 110111
liiiiestoiis and s1ialc ihe soils helon to the
as benuo powlv dr,tiuicd silt iiii silt day Io,uiis.
outcrops ai t0iid alori dOl)C ( reek include the

Name Title & Address
relephone &
Fax Numbers Roles & Responsibilities

3arey Reeves Site Manager & Transition Coordinator
DLQ, AFBCA
15471 Hangar Road
Kansas City, MO 64i47-1220

V 816-348-2511
F 816-348-25i5

Base Conversion Coordinator
:ommunity Liaison

Glenn Golson nvironmental Specialist
4issoun Department of Natural Resources (MDNR)
Division of Environmental Quality
Post Office Box 176
tefferson City. MO 65i02

V:3i4-75i-3061
F 3i4-75i-7869

vIDNR Hazardous Waste Program

Specialist
Project Manager
3eoiogist

Kris Davidson Federal Facilities Section Manager
Missouri Department of Natural Resources (MDNR)
Division of Environmental Quality
Post Office Box 176
tefferson City, MO 65102

V 314-751-3333
F314-751-7869

MDNR Hazardous Waste Program

Specialist
Geoiogist

Eiien-Jo Vaiade Contract Administrator
)LQ. AFBCA
15471 Hangar Road
Kansas City, MO 64147-1220

V-8i6-348-25i i
F 8i6-348-2514

Contracting Speciaiist

Minnie Butcher Air Force Center for Environmental Excelience
8001 inner Circie Dnve
Suite 100
Brooks AFB, TX 78235

V 210-536-5274
F-2i0-536-9026

AFCEE Environmental Project Manager
Restoration Project Specialist

Fred Waterman Air Force Center for Environmental Excellence
8001 Inner Circie Dnve
Suite 100
Brooks AFB, TX 78235

V 210-536-5209
F 210-536-3609

AFCEE Environmental Project Manager
Restoration Project Specialist
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) Argentine Limestone Member of the Wyandotte Formation, the e Formation, the Raytown
Limestone Member of the lola Fonnation limestone, and the Chanute Formation. The Argentine
Member is a light gray limestone characterized by thin, wavy bedding, except in the lower few
feet, where the unit is thick-bedded. The Lane Formation is a medium gray to bluish gray shale
that is conTunonly silty in the upper part. The Raytown Member is a medium bluish gray, wavy
bedded limestone, locally containing interbedded lenses of shale approximately 3 inches thick.
The Chanute Formation is a gray, red, purplish red, and green shale with thin nodular limestone
near the middle, and local occurrences of cross bedded sandstone and conglomerate. All of the
exposed units are Pennsylvanian in age. The weathered zone overlying these rocks (in the
undisturbed state) is typically 2 to 15 feet thick. The soil is generally fine silty clay with a
hydraulic conductivity of approximately lxlOE-7 centimeters per second. The depth to
groundwater is generally shallow, but varies seasonally, following the general topography, the
variance of which is highly dependent on the number and composition of the perched aquitards.

In 1941, portions of the land now owned by the Air Force were acquired by Kansas City for use
as an auxiliary airport (Grandview Airport). In 1952, the Aerospace Defense Command leased
the airport from the city for air defense operations, and in 1953 the property approximately 2,400
acres) was formally conveyed to the United States government for establishment of Grandview
Air Force base. The C-46 airlift aircraft were the original Air Force aircraft stationed at the base.
A conversion to C-119 aircraft occurred in 1957, followed by the conversion to C-124 aircraft in
1961. In 1957, the base was renamed Richards-Gebaur AFB in honor of two aviators who died

) in the service of their country.

Until 1970, the Air Defense Command commanded the Richards-Gebaur AFB. In 1970, the Air
Force Communications Service relocated its headquarters from Scott AFB, Illinois, to Richards-
Gebaur AFB and assumed command. In 1971, the C-124 reciprocating engine aircraft were
phased out and replaced with C- 130 aircraft. The Air Force Communications Service moved
back to Scott AFB in 1977 and Richards-Gebaur AFB became a Military Airlift Command base.

The number of active duty military and civilians at Richards-Gebaur AFB was reduced from a
maximum of around 5,000 personnel to about 500 full-time personnel By September 1979, the
majority of the operating support functions were transferred to Talley Services, Inc., a civilian
contractor. The Air Force Reserve assumed operational control of the base in October 1980. In
1981, around 80% of the base property (including runways and taxiways) was transferred to the
General Services Administration. The General Services Administration then transferred a
majority of airport-related property to Kansas City Aviation Department as a public benefit
transfer with the stipulation of continued runway access (for a fee) by the Air Force. Other
excessed parcels were also transferred by the General Services Administration for public and
other military uses to Kansas City, Federal Aviation Administration. City of Belton, the
Department of the Navy, and the Department of the Army In l9S2. the base mission changed.
and this resulted in conversion to A—ID fighter aircraft

the base was ofliciall\ closed on Scpteinbci 3D, I 9o)4 Ilk' 10PCI pr ent, i' Cnfl)I ied of
about 428 acic, contained iii eleven non e ntleJ.lons parcels \sso latCi with thi\ acicace is
about 421 aei-c', of casenieiItS The ieiuainintt propert\ is sIted br both nnhltar\ and i' ilian



reuse and is under the operational control of the Air Force Base Conversion Agency. Table 1-3
summarizes the history of this military installation. Figure 1-1 presents locations where past
hazardous waste activities are known to have impacted the property.

)

1

Table 1-3 History of Installation Operations at Richard-Gebaur AFB

Period Fype of Operations Defense System(s) Supported

Hazardous Substance Activities
on currently owned property

Pre-1941 ".gricu1ture, Pasture,
Jndeveloped

None N/A

1941-1952 3randview Airport
auxiliary to greater Kansas

City area)

None Genera! civilian aircraft maintenance

1952-1970 kerospace Defense
Thmmand (ADC)

P-86, F- 102 and F-106 fighters; C-46,
C-I 19 and C-124 cargo aircraft

ircraft maintenance activities, munitions
storage, bulk fuel storage, fuel hydrant system,
fire protection training

1970-1977 Air Force Communications 0-130 cargo aircraft (1971) Same as above except and hazardous waste
Service (AFCS) neratlon Was Cut in half
vIi1itary Airlift Command 2-130 cargo aircraft ame as above except fuel hydrant system
(MAC) .ecornmissioncd
kir Force Reserve 442nd 2-130 cargo aircraft
Airlift Wing
ir Force Reserve 442nd A-b Thunderbolt II fighter aircraft Same as above except fire training haulted in

Fighter Wing 1989 and waste cut in half

1977-1980

1980-1982

1982-1994

1994-
present

ir Force Base Conversion None
agency

None

ame as above except fewer personnel
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The history of property acquisition is provided in Table 1-4 A description of each reuse parcel is
provided in Table 1-5 and cali be located on Figure 1-1. A history of base property transactions
and a summary of existing easements can be found in Appendix F. The land uses adjacent to
base property are shown in Table 1-5.

Table 1-4 Property Acquisition/Loss Summary (incomplete)

) 1.5 Property and Tenants

Tract No. Previous Land Owner Fee Land (acres) Easements (acres) Date
100 CityofKansasCity 1.78750 1953
101 FrankC Denny 50 1953

102 E Columbian Hog and Cattle Powder Company 39 18 1953
201 Edwin Hawthorne 22600 1953
202 JohnE Cheatham 5001 1953

202 E John E Cheatham 209 1953
203 Eliza Jean Taylor estate 55.32 1953
205 Jack L Gabnel 7832 1953

206 E Eliza Jean Taylor estate 774-4
—

1953
207E JackL Gabnel 13490 1953

103 Colombian Hog and Cattle Powder Company 23 1956
103 E Colurnbian Hog and Cattle Powder Company 004 1956
104 Carl Hoelzel Inc 5942

—
1957

105 Christine Gehrs 425 1957
106 Charles M Jennings 40 1957
109 Fieada Potter Welboum 013 1957

109 E Fieada Potter Welboum 012 1957
114 HeniyLostlr 2905 1957
208 Gertrude Belden 0 87 1957

208 E Gertrude Belden 007 1957
119 CityofKansasCiiy 6.42 1958

119 E City of Kansas City 068 1958
112E OllieBnght 780 1959
110 E Columbian Hog and Cattle Powder Company 24.14 1960
113E R,chardL Dunlap 11120 1960
115 E DorothyL McPherson 42.86 1960

116 13-1 JosephC Beery 8181 1960
116 E-2 Joseph C Beery 24.92 1960
126 E City of HeRon 105.90 l97

127E-l CityofKansasCity 2033 197)
127 13-2 City of Kansas City 254 19"
127 13-3 City of Kansas City 203 19"

Table 1-5 Real Property (fee)
Adjacent Environ-
Propertr tnerttal Year Dates of

Reuse Parcel 11.) Acres Location Status Acquired Operation
Parcel A 85 (13 Scc34 T47 R33 ASIPVM NRFT 1953 1953-1994
Parcel B 7277 Scc34-35 T47 R33 ASIEPVM NRFT 1953 1953-1994
Parcel B-I 1(128 Scc3T4G R33 ASIPVM NRFT 1953 Fi953l994
Parcel C 1) (6

I .()
Sec3 116 R33-Sr l4(, R3

ASIPM OK I 951 953-1994--
NRF I l9 953- 1Q04
NRHI 1°53 053-1094

-----
Parcel I) —
l'irccl 12

Parcel F-i
Parcel F

ASIPNI
2 4(1 i4- 117 RI
2 1401233
2 iS SrrI( 117 R3

IFPVM
IPV\1lP\ Rfl 051 10Q4

NR}-T
-

1053-1004
Ritiel (, 2 H I 1712 H -\lI'V IH 01(4
l'triel II
l'iieI I

2 20 Srr 1 1/12 H
H IS 1S2 l(RH

F1'\
l-PV\1 I

—

NILI -
\RI1
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Parcel J 1 03 Sec3 T46 R33 ASPVM NRFT' 1953 1953-1994
1953 1953-1994
1953 1953-1994
1953 1953-1994
1953 1953-1994

Parcel K 2.86 SecIOT46R33 PV NRFT
Parcel L 944 See10T46R33 PV NRFF
Parcel M 183.65 Sec34T46R33 PV NRFT

OKParcel N 0.00 N/A ASIPVM
Parcel 0 4.63 Sec34T47 R33 1PM NRFT 1953[ 1953-1994

(1) NRFT=Not Ready For Transfer OK=Environrnentally Ready for Transfer
(2) Within 400 feet A=airfield. S=aviation support. l=industrial. E=educauonal. P=publicirecreational, G=agriculture. V=vacant. M=other
military



Chapter 2 Properry Disposal and Reuse Plan

2.1 Status of the Conversion Planning Process

r-
.a. A)

Planning for base closure began after October 1991 when a Notice of Intent to prepare a Disposal
and Reuse Environmental Impact Statement (EIS) was published in the Federal Register. A
public scoping meeting was held in November 1991 to identify environmental issues and
concerns for the EIS effort. Development of the EIS began in mid-April 1993 and the Draft EIS
public meeting was held 23 March 1994 to solicit public comment. The Kansas City Aviation
Department prepared a Base Comprehensive Reuse Plan dated September 1994. The National
Environmental Policy Act Record of Decision for the EIS is scheduled to be signed in April
1995.

Below is the draft disposition method for each Reuse Parcel that will be documented in the
Disposal Plan. Figure 2-1 shows the reuse parcels. Table 2-1 summarizes these parcels and
presents the projected date the parcel will be ready for ready for transfer from the environmental
perspective. .

,.>

Table 2-1 Reuse Parcel piI Summary

Parcel Acres
Reuse'
Pnonty

7
Current Use and
Proposed Reuse Known Environmental issue: Transfer Mechanism Recipient

A 8103 t.
,

Avation Support ACM, 3 IRP sites, USTs, 3
AOis

Public Benefit Transfer KCAD

B 72 77 Light lndustnal ACM. i 1RP Site, Spills,
PCBs, USTs, Stormwater

Public Benefit Transfer KCAD

B-i 10.28 USMC ACM. i IRPsite DoD Inhouse Transfer USMC
C 066 Light Industrial ACM Public Benefit Transfer KCAD
D 1.20 USMC Armory ACM DoD inhouse Transfer USMC
E 12.40 Light Instustrial ACM. Htstorcai Site Public Benefit Transfer KCAD

E-l 23.79 USMC I AOl DoD Inhouse Transfer USMC
F 265 Aviation Support I AOl Public Benefit Transfer KCAD
G 2.37 Aviation Support I iRP site Public Benefit Transfer KCAD
H 2 29 Aviation support I AOl Public Benefit Transfer KCAD
I 13 18 Billeting and Officers

Club
ACM DoD Inhouse Transfer USMC

J 1 03 Aviation Support ACM Public Benefit Transfer KCAD
K
L

2 86
94-4

Housing Development
Housing Development

I AOl'' 4QLLanomolies
Negotiated Sale
Negotiated Sale

City of Belton
City of Belton

M 18365 Military Training I IRP site DoD Inhouse Transfer Army Reserve
N 00 Navigational Aids None Public Benefit Transfer KCAI)
0 463 USMC Storage I IRP jtc Dot) lnhouse Transfer USMC

Decisions to dispose of utilities, storm water collection systems, sanItary sewers. steam
distribution, phone line distrIbution and electricity arc in progress and refinements are beIng
accomplished

An environmental condition of property Ji1l) has been developed h the Air Force (see Figure 3—
2) using data not vet reviewed by the I3RAC Cleanup Team A transferrahlc rropertv map has
been developed h\ the BRAC ( leanup Teini see Figure 3—3) Ilsmg fulI\ cvdltjatcd datt ftc
environlncnta! conditioii ol cacti irccI i tuiihcr desci bed within the uc Nn' ironrncIltdl

)
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Baseline Survey and other reports or correspondence. Refer to Chapter 3 for a summary on the
environmental condition of each parcel.

2.2 Relationship to Environmental Programs

The requirements for the transfer of federal property necessitating compliance with CERCLA
§120(h)(3)(B)(i) as amended by the Community Environmental Response Facilitation Act
(CERFA) and the possibility of residual contamination must be factored into the property
conversion and reuse process. The disposal and reuse activities at Operating Location Q are
underway with the understanding that residual contamination may remain on certain properties
after the remedial solution is complete, and this situation may restrict future land use for an
undetermined amount of time. The requirements set forth in CERCLA §120(h)(3)(B)(i) and
CERFA will be followed.

CERCLA §120(h)(3)(B)(i) also requires deeds for federal transfer of previously contaminated
property to contain a covenant stating that all remedial actions necessary to protect human health
and the environment have been taken. This deed requirement applies only to property on which a
hazardous substance was stored for 1 year or more, or a hazardous substance is knOWn to have
been disposed of or released with an uneffective response. This means that any required
remedial action must be selected and implemented for such contaminated properties before
transfer to private parties can occur. In accomplishing this, an operating policy developed by the
Air Force is used to determine the suitability to transfer specific property parcels. This Air Force
policy applies to all property at closing installations.

The BRAC Cleanup Team has developed an environmental condition of property map (see
Figure 3-3) to delineate areas on base that are suitable for transfer and those that are not.



)

q21 •'..-jI... t

PARCELIZATION OF RICHARDS-GEBAUR AFB
Kansas City, Missouri



2.3 Property Transfer"Mthods

The methods of property transfer that will be employed at this military installation are Federal-to-
Federal Transfer, Public Benefit Conveyance, and Negotiated Sale.

2.3.1 Federal-to-Federal Transfer of Property

The U.S. Marine Corps will be the recipient of Reuse Parcels B-i, D, E-1, I, and 0, which total
an estimated 53.08 acres. The U.S. Army will be transferred Reuse Parcel M. which is 183.65
acres in size. A grand total of 236.73 acres will be transferred to other federal agencies.

2.3.2 No-Cost Public Benefit Conveyance

Kansas City Aviation Department will be the recipient of Reuse Parcels A, B, C, E, F, G, H, J
and navigational aids, which totals an estimated 179.20 acres.

2.3.3 Negotiated Sale

The City of Belton will be the recipient of Reuse Parcels Land K which totals 12.30 acres.

2.3.4 Widening of Public Highways

No property will be transferred in this manner.

2.3.5 Donated Property

No property will be transferred in this manner.

2.3.6 Interim Leases or Permits

Several interim leases or permits have been issued and are tabulated in Table 2-2 below.

Table 2-2 Agreements/Permits/Interim Leases
Recipient Building NoJAreas Term of Agreement. Reuse Parcel
Kansas City Aviation Department 900,901, 1025 I year-renewable A. F
Kansas City Aviation Department 619 I year-renewable 0
Kansas City Aviation Department 610 Proposed B

Kansas City Aviation Department 918 Proposed A

Kansas City Aviation Dcpartment 839 Proposed J
liSMarinc Corp 605-609, 614. 619 Not Available 0
US Marine Corp 700 area, 601-604, 200

area,_828

I year-renewable permit B-i. D F-I. I

US Army Reserve 1600-1605 I year-renewable permit M

2.3.7 Competitive Public Sale

Nt l' oj)erty vil! he transferred in thi', manner



Air Traffic Transceiver
265 ecres

Fire Training Area

Small Arms Range
2.29 acres

29

Mobile Radio Transceiver
206 acres -
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I

Environmental Condition of Propert
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NDI Laboratory
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7
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Gun Storage
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9.44 acres
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Ready To Transfer
Li_i UncontamInated

Haz Storage-No Release
Low Level Haz Release

l I-laz Release Now Cleat,

Transfer Pending
LIl Cleanup In Progress

Hsz Release In Study
Il II Under EvaluatIon
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Belton Trairwig Complex/
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InformatiUn Package on Lead-based Paint
at Operating Location Q,

Air Force Base Conversion Agency.

Attached:
• Pro-Act Fact Sheet which summarizes Air Force Policy on Lead-based Paint
• Department of Defense Policy on Lead-based Paint
• Air Force Policy on Lead-based Paint
• Air Force Conversion Agency Policy on Lead-based Paint

The Air Force Base Conversion Agency is concerned about the exposure of children to
lead-based paint, and has taken the correct steps to identify if this hazard is present. Since there
is no "target housing" on the former Richards-Gebaur AFB property and the Reuse Authority has
no plans to reuse any of the buildings for housing, the position of the Air Force Base Conversion
Agency is that no action is required.



PRO-ACT FACT

Air Force Policy on Lead-Based Paint

Background
Congress has directed the De-
partment of Defense (DOD) to
ensure that military dependent
children are not affected by
lead-based paint (LBP) health
problems. On October 28,
1992, President Bush signed
Public Law 102-550, Title X, the
Residential Lead-Based Paint
Hazard Reduction Act of 1992
(Title X) into effect. Title X pro-
vides for LBP hazard reduction,
worker protection, reports and
research and development.
This fact sheet explains only the
portions of Title X that pertain to
the U.S. Air Force (Air Force)
and then explains the Air Force
policy on LBP hazard reduction.

Health Effects of Lead

Low-level lead poisoning may
afflict as many as 3 million
American children under age 6.
Lead poisoning in children
causes intelligence deficien-
cies, reading and learning dis-
abilities, impaired hearing,
reduced attention span, hyper-
activity and behavior problems.
LBP can be a significant source
of exposure to lead Children
are at a greater risk than adults
because of theiriower body
weight and developing nervous
system. Also, children are
more likely to ingest paint chips,
dust and soil that may contain
lead. Title X is designed to
safeguard the public from LBP
health threats by calling for the
abatement of LBP or by taking
interim measures to prevent
LBP deterioration and by lunit-
mg chridrens exposure to lead
(11.1St arid (Th1)5

Where LBP is Found

It is estimated that American
homes constructed before 1980
may contain over 3 million tons
of lead in the form of LBP LBP
is most likely to be found in in-
dustrial facilities, on steel struc-
tures such as water tanks and
pipelines, in yellow painted
pavement markings and in non-
industrial facilities constructed
before 1980. Painted ferrous
metal surfaces in nonindustnal
facilities constructed during or
after 1980 are also likely to con-
tain LBR

Title X, Subtitle A:
LBP Hazard Reduction

Beginning on January'1, 1995,
Subtitle A requires:

• Inspection and abatement
0ILBP hazards in aflfeder-
ally-owned target housing
constructed before 1960,
including military family
housing (MFH);

• Inspection for the presence
of LBP in all federally-
owned target housing con-
structed between 1960 and
1978;

• Periodic LBP risk assess-
ments and interim controls
for federally-owned target
housing constructed be-
tweeri 1960 and 1978,

• Inspection for the presence
of LBP in target housing
prior to federally-funded
ienovation or rehabilitation
that is likely to disturb
piiritcd SU(f,in('S

• isIijclioi, dint
Of I_PP t1.i!dr(t, ri tIle

course of federally-funded
target housing rehabilita-
tion projects; and

• Where risk assessment, in-
spection or reduction of
LBP has been undertaken
at federally-owned target

• housing, occupants must
be notified of the nature
and scope of such activities
and the findings of the ac-

• tual risk assessment or in-
spection reports must be
made available to them

The above requirements can
be waived if a risk assessment
performed by a certified con-
tractor has determined that no
LBP hazards are present.

Air Force LBP Policy
Air Force installations will take
the following actions to comply
with Title X, Subtitle A:

.1 Identify, evaluate, control
and eliminate existing LBP
hazards. Priority will be
given tofacthtees orportions
of facilities which are fre-
quented b children under
age 7 and areas in those fa-
cilities which contain pain/ed
surfaces in detenora/ed eon-
di(ion in —p lace manage—
,ne,J( will be co,i, idered first
to reduce the ri1.K of hazard-
oilc eipOsu rL' /0 aceer,/ab Ic
Ic ye/s A h a/e,nen! will he
pei/orined wizen in—plar 0
01. (iiia?enre,i! TiII, not ojitrol
(Ii0 hozarI C/JO 110,'! OZ
n/n',, it i co t_('//t'( (fYI' (lilt -
I/Jo flOTflQ, tat lair 'Cl/ma-
Iltiti (10,1 SIT)yF OJ f)FLR'tfIJJt

t Ill LI! 0. rOi'l1'.
Sf0'I li/Il (1l)ii/7, lii;!

ft 1)7 Ft /,' Il/Il 1! tIn?,'
• ,iU,l\ FL,,' II., hilt

, (,••'i F??'ilIlI •t,,1l.';,,'

I1 .3i

SHEET
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cupants are removed from a
hazard area and determine
blood lead levels as soon as
children under age 7 are ex-
posed to LBP Perform in-
vestigations when children
with elevated blood lead lev-
els are identified and deter-
mine the source of lead and
remedial actions.

.7 Prevent LBP hazards from
developing. Precautions will
be taken when disturbing
LBP and when maintenance,

repair, modification and
renovation ac(ivi(ies disturb
painted surfaces in priority
facilities and other facilities
likely to contain LBI-'

I Restrct use 0XLBP. Paints or

coatings containing lead
above the regulated amount
specified for non-industrial
facilities will not be speci-
fied, purchased, used or ap-
proved for use on Air Force
installations

I Identify, evaluate and renie-
diate past LBP hazards
Presence of LBP on facilities
and the potential for LBP de-
bris to have accumulated in

the area surrounding facili-
ties will be determined.

Title X, Subtitle B:
Lead Exposure Reduc-.
tio n

Subtitle B, which goes into ef-
fect 60 days afterthe implemen-
tation date of June 3, 1993,
requires:

• Contractor training and
certification for all LBP ac-
tivities. This is provided by
adding Title IV, Lead Expo-
sure Reduction, to the
Toxic Substances Control
Act (TSCA); and

• All risk assessments, in-
spections and abatement
activities performed in tar-
get housing to be per-
formed by certified contrac-
tors,

Air Force LBP Policy

To comply with Title X, Subti-
tle B, Air Force installations will:

I Comply with environ,n en/al
protection regulations

I Evaluate LBP debris in ac-
cordance with RCRA and
comply with transporiallon,
treatment, storage and dis-
posal requirements

I Comply wit/i CERCLA re-
quirenients if a reportable
amount of hazardous debris
is released

.7 Comply with TSCA require-
men/s for LBP activities

I Ensure ambient air quality
standards are not violated

Further Policy Questions

Any questions regarding Air
Force policy on LBP that cannot
be resolved at the installation or
MAJCOM level should be
directed to

HOA FMOA/SGPA
DSN 297-1736

or to

/10 AFCESA YE NE
DSN523-6359

,Irilecl On F'ecvcled F'dpcr
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Glossary of Pertinent Terms

Abatement: Set of measures designed to permanently eliminate LBP hazards in accordance with
standards established by appropriate Federal agencies. The term includes
u the removal of LBP and lead-contaminated dust, the permanent containment or encapsu-

lation of LBP, the replacement of lead-painted surfaces or fixtures and the removal or
covering of lead-contaminated soil; and,

all preparation, cleanup, disposal and postabatement clearance testing activities associ-
ated with such measures.

AccessibleSurface: An interior or exterior surface painted with LBP that is accessible for a child
to mouth or chew.

Certified Contractor:

(A) A contractor, inspector or supervisor who has completed a training program certified by the
appropriate Federal agency and has met any other requirements for certification of licensure
established by such agency or who has been certified by any state through a program which has
been found by such Federal agency to be at least as rigorous as the Federal certification
program.

(B) Workers or designers who have fully met training requirements established by the appropri-

) ate Federal agency.

Deteriorated LBP: LBP that is flaking, peeling, chipping or cracking.

Evaluation: Encompasses the terms risk assessment and inspection.

Friction Surface: An interior or exterior surface that is subject to abrasion or Inctiori, including
window, floor and stair surfaces.

High-Priority Facilities: Facilities or portions of facilities which are or may be used by children
under age 7, prioritized as follows: child development centers, annexes and playground
equipment; on-base Air Force licensed family day care homes; youth centers, recreational
facilities and playgrounds; waiting areas in medical and dental treatment centers, Air Force-
maintained DOD schools; MFH currently occupied by families with children under age 7, and, all
remaining MFH

Impact Surface: An interior or exterior surface that is subject to damage by repeated impacts
(eg certain parts of door frames)

Jig-Place Maitagenteizt: Interim measures which reduce an LBP hazard to acceptable levets
These interim measures include monitoring the condition of painted surfaces and reducing/elimi-
nating LBP dust by high phosphate detergent washing, top coating all surfaces, repairing
deterioration, high-efficiency particle air (HEPA) vacuuming, disposing of contaminated carpet-
ing and decontaminating upholstered furniture to the maximum extent possible ri-place
nianagemerit also includes establishing and operation resident arid management education
prograriis

Jnspecli)n A surface-by surtace investigation to detiinrnine the presnce of LBP

lit) Air I Y(i ( ;l5 !' 1 ri 'li'Hfli(iiIi! JO i1Iizi 2 i-;
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Interim Controls: A set of measures designed to temporarily reduce human exposure or likely
exposure to LBP hazards, including specialized cleaning, repairs, maintenance, painting, tem-
porary containment, ongoing monitoring of LBP hazards and the establishment and operation of
management and resident education programs.

Lead—Based Paint (LBP): Paint or other surface coatings that contain lead in excess of limits
established under Section 302(c) of the Lead-Based Paint Poisoning Prevention Act.

LBPActivities: Identification of LBP and materials containing LBP, deleading, removal of lead
and demolition.

LBPDeterioration: Any degradation of LBP that produces dust, paint chips, chalking, peeling,
flaking, blistering or loose paint.

LBPHazard: Any condition that causes exposure to lead from lead-contaminated dust, lead-con-
taminated soil, lead-contaminated paint that is deteriorated or present in accessible surfaces,
friction surfaces or impact surfaces that would result in adverse human health effects.

LBP Hazard Determination: Until EPA finalizes applicable regulations, specific determination
of actual LBP hazard must be made by Base Bioenvironmental Engineering in consultation with
Base Civil Engineering. LBP generally results in adverse human health effects and is consid-
ered to be hazardous under the following conditions

children under age seven chew or mouth painted surfaces or are exposed to LBP dust,
soil contaminated with lead or LBP in a deteriorated condition (e.g., peeling, flaking or
cracking).

repeated or prolonged exposure of other facility occupants orworker to airborne LBP dust

Lead-ContaminatedDust: Surface dust in residential dwellings that contains an area or mass
concentration of lead in excess of levels determined by the appropriate Federal agency to pose
a threat of adverse health effects in pregnant women or young children.

Lead-Contaminated Soil: Bare soil on residential property that contains lead at or in excess of
the levels determined to be hazardous to human health by the appropriate Federal agency

Reduction: Measures designed to reduce or eliminate human exposure to LBP hazards through
methods including interim controls and abatement

RiskAsses,nent: An on-site investigation to determine and report the existence, nature, severity
and location of LBP hazards in residential dwellings including

u information gathering regarding the age and history of the housing and occupancy by
children under age 6,

visual inspection,

limited wipe sampling or other environmental sampling techniques,

o other activity, as appropriate, arid

U provision of a report explaining the results of the investigation

larget Housing: Any housing constructed prior to 1 978, except housing for the elderly or persons
with disabilities (unless any child who is less than 5 years of age resides o is eXpectee 1(1 reside
in such housing for the elderly or persons with dicbitities) or airy 0 bedrrjonii (Iwellinir

(80(1) ).35h fir.) Air ii,, Cr11!, fr ! i; ',,'ylII eCu 1 r ,11'n
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DOl) }OLICY ON LEAD-BASED PAINT
AT BASE REALIGNMENT AND CLOSURE PROPERTIES

Department of Defense (DoD) policy with regard to lead-based paint (LBP) is to manage
LBP in a manner protective of human health and the environment, and to comply with all
applicable Federal, State, and local laws and regulations governing LBP hazards. The Federal
requirements for residential structures/dwellings with LBP on Base Realignment and Closure
(BRAC) properties differ, depending on: (1) the date of property transfer, and (2) the date of
construction of the residential housing being transferred.

DoD policy is to manage LBP at BRAC installations in accordance with either 24 CFR 35
orP.L. 102-550, at the Servic&s discretion, until January 1, 1995; and, thereafter, solely in
accordance with P.L. 102-550. Residential structures/dwellings are as defined in the applicable
regulation and any regulation issued pursuant thereto. The Military Components may apply this
policy to any other structures they deem appropriate.

On January 1, 1995, and thereafter, the provisions of the Residential Lead-Based Paint
Hazard Reduction Act of 1992 (Title X of P.L. 102-550) concerning the transfer of Federal
property for residential use take effect. These provisions, codified at (in pertinent part) 42 U.S.C.
4822, 4851-4856, and 15 U.S.C. 2688, are applicable to target housing, which is housing
constructed prior to 1978, with limited exceptions for housing for the elderly or persons with

.) disabilities or any 0-bedroom dweffing.

Target housing constructed after 1960 and before 1978 must be inspected for LBP -
and LBP hazards. The results of the inspection must be providedto prospective
purchasers or transferees of BRAC property, identifying the presence of LBP and LBP
hazards on a surface-by-surface basis. There is no Federal LBP hazard abatement
requirement for such property In addition, prospective transferees must be provided a
lead hazard information pamphlet and the contract for sale or lease must include a lead
warning statement.

Target housing constructed before 1960 must be inspected for LBP and LBP
hazards, and such hazards must be abated. The results of the LBP inspection will be
provided to prospective purchasers or transferees of BRAC property ideritif'ing the
presence of LBP and LBP hazards on a surface-by-surface basis and a description of the
abatement measures taken. In addition, prospective transferees must be provided with a
lead hazard information pamphlet and the contract for transfer must include a lead warning
statement.

The inspection and abatement discussed above will not be required when the building is
scheduled for demolition by the transferee and the transfer document prohibits occupation of the
building prior to the demolition, the building is scheduled for non-residential use, or, if the



building is scheduled for residential use, the transferee conducts renovation consistent with the
regulatory requirements for the abatement of LPB hazards.

Effective January 1, 1995, DoD BRAC properties shall be transferred in accordance with
any regulations implementing the Residential Lead-Based Paint Hazard Reduction Act of 1992.
The Act also made Federal agencies subject to all Federal, State, interstate, and local substantive
and procedural requirements respecting LBP and LBP hazards (see 15 U.S.C. 2688). Therefore,
there may be more stringent local requirements applicable to Federal property transfers.

)

.— '-'
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AIR FORCE POLICY

ON
LEAD—BASED PAINT IN FACILITIES

1. References.

a. House of Representatives Report 102-95, Fiscal Year 1992
Department of Defense (DOD) Appropriations Act.

b. 16 C.F.R. 1303, Ban of Lead-Containing Paint and Certain
Consumer Products Bearing Lead-Containing Paint, implementing
the Consumer Product Safety Act of 1977.

C. 24 C.F.R., Part 35, Lead—Based Paint Poisoning Prevention
in Certain Residential Structures.

d. Title 42 U.S.C., Section 4822, as amended, Lead—Based
Paint Poisoning Prevention Act (LBPPPA) of 1971.

e. Federal Register, 18 April 1990, Vol. 55, No. 75,
Department of Housing and Urban Development, Lead—Based Paint:
Interim Guidelines for Hazard Identification and Abatementin
Public and Indian Housing, as amended, September 1990.

f. 29 C.F.R. 1926, Safety and Health Regulations for

) Construction.

g. 29 C.F.R. 1910.1025, Occupational Safety and Health
Standards, Lead.

h. 40 C.F.R. 50.12, National Primary and Secondary Ambient
Air Quality Standards for Lead.

1. 40 C.F.R. 240 through 280, implementing the Resource
Conservation and Recovery Act (RCRA).

j. 40 C.F.R. 302, implementing the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA).

k. DoD Directive (DODD) 6050.16, DoD Policy for
Establishing and Implementing Environmental Standards at
Overseas Installations.

1. P.L. 102—550, Title X, Residential Lead—Based Paint
Hazard Reduction Act of 1992.

15 U.S.C. 2601 et seq, The Toxic Substances Controi Act
(TSCA)

2. Application.

a. This pol icy applies to all Ar Force, At r Nat i ona IGuard, and Ai r Force Resei-'j,' oct iw onto1 lot ons ancifacilities, ins 1udinr ()Ve1;5is ot ions
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b. Compliance with applicable federal, state, interstate,
and local laws and regulations for LBP activities, environmental
protection, and occupational health and safety is required.
Refer to the attached g-uidance for procedures and practices
needed to implement this policy.

3. Background. Ingestion of lead or lead dust can cause a
variety of adverse health effects in children and adults. Lead
pigments in paint applied to facilities can be a source of
hazardous exposure to lead. Children are at greater risk due to
their lower body weight, developing nervous system, arid greater
tendency to ingest paint-chips and dust. Based on common
painting practices and legal restrictions, LBP is likely to be
found in all industrial facilities, on all steel structures
(water tanks, pipelines, etc.), in yellow painted pavement
markings, and in nonindustrial facilities constructed prior to
1980. Painted ferrous metal surfaces in nonindustrial
facilities constructed during or after 1980 are also likely to
contain LBP.

4. Legislation and Regulations. Congress directed the
-

Department of Defense (DOD) to take a more active role in
ensuring military dependent children are not affected by LBP
health hazards (reference la.). Prior legislation restricted
lead in paint used in nonindustrial facilities effective in 1978

) (reference ib) and in residential structures constructed and
rehabilitated by federal agencies (reference ic). The LBPPPA
and associated guidelines took steps to eliminate LBP in Public
and Indian Housing (references id and le). Occupational Safety
and Health Administration regulations specify worker protection
requirements in the construction and general industry
(references if and ig), and environmental regulations address
restrictions on emissions (reference lh) and when LBP debris
must be controlled as a hazardous waste (references ii and lj).
The LBPPPA and TSCA were amended and a program established to
evaluate and reduce LBP in housing (references 11 and im)

5. Terms Explained.

a. LBP Hazard Determination. A specific determination made
by Base Bioenvirorunental Engineering in consultation with Base
Civil Engineering. A hazardous situation generally exists if
children under age seven are chewing on painted surfaces or are
exposed to LBP dust, soil contaminated with lead or deteriorated
LBP (i.e., flaking, peeling, chipping, or cracking), or if other
occupants or workers are subjected to prolonged or repeated
exposure to airborne LBP dust.

b In—Place Managernent Interim measures which reduce an
LBP hazard to acceptable levels. They include rnontorjnq the
condition of painted surfaces and reducing dust by high—phosphate detergent washing or top coating by palntinq or wall
coverlnqs, repairinq det:erioration by painting, and performing
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cleanup activjiis such as high—efficiencY particle air (HEPA)
vacuuming, disposing of contaminated carpeting, and
decontaminating upholstered furniture to the maximum extent
possible and the establishment and operation -of resident and
management education programs.

c. Abatement. Long—term or permanent measures which
eliminate the possibility of hazardous exposure by replacement
of building components (doors, cabinets, molding, etc.),
encapsulation with drywall or siding, and removal (reference
id). Nay be applied throughout a facility or in selected areas
only.

-

6. Actions To Be Taken. Air Force installations will:

a. Identify, evaluate, control, and eliminate existing LBP
hazards. Give priority to facilities or portions of facilities
which are frequented by children under age seven and areas in
those facilities which contain painted surfaces in deteriorated
condition. Consider using in—place management first to reduce
the risk of hazardous exposure to acceptable levels. Perform
abatement when in—place management will not control the hazard
effectively or when it is cost—effective during normal facility
renovation and upgrade programs.

b. Protect facility occupants, especially children, and
workers from existing LBP hazards. Ensure facility occupants
are removed from a hazard area and blood lead level
determinations are performed as soon as possible on children
under seven who have been exposed. Perform investigations when
children with elevated blood lead levels are identified and
determine the source of lead and remedial actions.

c. Prevent LBP hazards from developing. Take precautions
when disturbing LBP and when maintenance, repair, modification,
and renovation activities disturb painted surfaces in priority
facilities and other facilities likely to contain LBP.

d. Restrict Use of LBP. Do not specify, purchase, use, or
approve for use on any existing or proposed industrial or
non—industrial facility paints or coatings containing lead above
the regulated amount specified for nonindustrial facilities.

e. Comply with Enviromnental Protection Regulations.
Evaluate LBP debris in accordance with RCRA and comply with
transportation, treatment, storage, and disposal requirements.
Comply with CERCLA requirements if a reportable amount of
hazardous debris is released. Comnly with TSCA requirements for
LBP activities. Ensure ambient air eual it; standards are not
violated.

f . fdentrfy , evaluate, and remedi ate pa1-; LBP hazards
Determine the use of LBP on f ad I t i rusi the potentia I or LEE
debris to have Occumulated i n the ar.is aurr ound 1 nq t ac: i 1 1 t 1015.
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7. Responsibilities. The following functional area
responsibilities are assigned to implement this policy.

a. Civil Engineering (AF/CE): Ensures that facilities are
inspected on a prioritized basis for deteriorated painted
surfaces, appropriate in—place management and abatement are
performed, and occupant relocation actions are taken when an LBP
hazard determination is made. Ensures that precautions for
occupant, worker, and environmental protection requirements for
proper disposal of LEP debris and restrictions on lead in paints
are included in all maintenance, repair, modification,
renovation, and construction activities performed in—house or by
contract or self—help. Ensures all lead—paint activities are
performed by workers or designers certified by the appropriate
agency. Plans for abatement of LBP when cost—effective during
facility renovation and upgrade -programs.

b. Medical Services (AFMOA/SG): Ensures that facilities
are evaluated for LBP hazards on a prioritized basis and
appropriate LBP hazard determinations are made. Ensures that
investigations to determine the sources of elevated blood lead
levels are performed. Provides consultation on and supports all
activities which disturb or may disturb LBP including
maintenance, repair, modification, renovation, in—place
management, and abatement. Provides lead exposure prevention
education to occupants of military family housing, facility
managers, and other appropriate personnel.

c. Logistics (AF/LG): Ensures paints with lead above the
regulated amount are not issued for use in any facility.

d. Other Functional Areas (AF/JA, SAF/PA, AF/MW): Ensure
consultative services and other necessary support are provided
to AF/CE and AF/SG for activities involving LBP.

8. Funding. Each Air Force organization will program and
budget f or their requirements using the applicable
appropriations: Operations and Maintenance; Military
Construction; Military Family Housing (MFH); Research,
Development, Test and Evaluation; Defense Environmental
Restoration Account; Medical; and other base tenant funding.

a. Table 1 and accompanying notes cite Element of Expense
Investment Codes (EEICs) and Program Element Codes (PECs) used
for the major activity categories outlined in this policy.
These codes provide a mechanism to identify requirements in the
budget advocacy process and capture expenditures during program
execution.

b. In addition, installations must track in—house costs for
ail LEP activities. Each instaflation will assiqn at least
three work orders, and others as aoplicahle, for -

LBP actvlties:
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O&M General Base Facilities RDT&E General Base Facilities
O&M Environmental OR RDT&E Eflvirofllflefltal
MFH MFH

(1) In—house costs to capture in these work orders
include site visits, inspections, management, in—place controls,
removal, and disposal. Also include all documentation, record
keeping, special training, documentation of training, base
awareness programs, environmental controls, and disposal
documentation costs associated with LBP. Supplies, travel and
the costs of moving out of LBP contaminated facilities into
"clean" ones must also be collected.

(2) To ease recognition, the first two characters used
in the description of these work orders should be "LB.'1

c. Major commands will separately identify LBP activities
in their financial plans and provide full justification. The
annual budget call letter from Air Staff will provide detailed
instructions.

-

TABLE 1: FUNDING FOR LEAD-BASED PAINT REQUIREMENTS

Categories Civil Engineering Medical

FACILITY INSPECTION X
HAZARD EVALUATION X
ABATEMENT/IN-PLACE MANAGEMENT X
DISPOSAL X
TRAINING/CERTIFICATION X X
CLEANUP UNDER THE DEFENSE ENVIRONMENTAL X
RESTORATION ACCOUNT (DERA)

NOTES:

1) Element of Expense Investment Codes (EEICs) for LBP
requirements will follow the standard Air Force three digit
EEICs in accordance with AFR 700—20. The LBP sub—shred (suffix)
will be added as follows and will apply within all PECs:

EEl C

XXX41 LBP activities, DERA funded
XXX7S LBP activities, not DERA funded (for all EEICs

except 534)
53476 LBP activities, not DERA funded (EEIC 534 only)

2) Program Element Codes (PECs) applicable to LBP requirements
are as follows:

a) Costs for IBP activities associated :ith work cr
projects primarily justified for non—environmental reasons
(renovation, upgrade, disposal, mai ntenance, repair,constructjor, ctc) are not eligible for coy ronmental compl ance
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funding. This work should be programmed and costed to the PEC
for which the work is primarily justified. For work in this
category, all the project costs, including LBP costs, must be
within statutory and otherapproval limits.

b) The PEC for civil engineering environmental compliance
requirements (other than MFH) is *****56F. This PEC will be
restricted to those projects justified by the need to comply
with environmental laws. Note, all civil engineering work
categories listed in Table 1 are potentially eligible for
environmental compliance funding (except for cleanup under
DERA). The eligibility of environmental compliance funding will
be updated as EPA promulgates its regulations.

c) MFH environmental compliance funding is tracked by EEIC
under the following PECs (note civil engineering work in the
Table 1 categories could fall into any of these PECs):

080874 iF Construction
0808742F Improvements
0808744F Leasing
0808745F Operations
0808746F Maintenance

d) The PEC for medical environmental compliance

)
requirements is 0807756F. Both categories listed as medical in
Table 1 are eligible for this funding code.

e) The PEC for DERA is 0708008F. If contamination is
determined to have been caused by past practices and
contamination is found to be above the maximum contaminant
levels (MCLs), the funding of the cleanup may be eligible from
the DERA account. Contact your Installation Restoration Program
Manager for specific details, and note that all programming of
funds for this account must be submitted to the Installation
Restoration Program Manager.

(I,
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AIR FORCE GUIDANCE

ON
LEAD—BASED PAINT IN FACILITIES
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AIR FORCE GUIDANCE
ON

LEAD—BASED PAINT IN FACILITIES

INTRODUCTION

1. References.

a. 16 C.F.R. 1303, Ban of Lead—Containing Paint and Certain
Consumer Products Bearing Lead—Containing Paint, implementing the
Consumer Product Safety Act of 1977.

b. 24 C.F.R., Part 35, Lead—Based Paint Poisoning Prevention
in Certain Residential Structures.

c. Title 42 U.S.C., Section 4822, as amended, Lead—Based
Paint Poisoning Prevention Act (LBPPPA) of 1971.

d. Federal Register, 18 April 1990, Vol. 55, No. 75,
Department of Housing and Urban Development (HIJD), Lead-Based
Paint. Interim Guidelines for Hazard Identification and Abatement
in Public and Indian Housing, as amended, September 1990.

e. 29 C.F.R. 1926, Safety and Health Regulations for
Construction.

f. 29 C.F.R. 1910.1025, Occupational Safety and Health
Standards, Lead.

g. 40 C.F.R.. 50.12, National Primary and Secondary Ambient
Air Quality Standards for Lead.

h. 40 C.F.R. 240 through 280, implementing the Resource
Conservation and Recovery Act (RCRA) -

i. 40 C.F..R. 302, implementing the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA).

j. AFM 85—3, 15 June 1981, Paints and Protective Coatings,
Section 1.5, Restrictions on Use of Lead-Based Paints.

k. P.L. 102—550, Title X, Residential Lead—Based Paint Hazard
Reduction Act of 1992.

1. 15 U.S.C. 2601 et seq., The Toxic Substances Control Act
(TSCA).

2 Purpose. Provides guidance needed to implement and execute
) the Air Force policy to protect facility occusarits and workers who

perform maintenance, repair, modification, and renovation activi-
ties from hazardous exposure to lead in lead—based paints (LBP)
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I
3. Eackground.

a. Ingestion of paint chips or dust containing lead can cause
adverse health effects in children and adults. Lead compounds in
paint applied to facilities can be a source of hazardous exposure
to lead for military and civilian employees, their families, and
contractors performing work in facilities. Children are at
greater risk of lead poisoning due to their lower body weight,
developing nervous system, and greater tendency to ingest paint
chips/dust.

b. The Consumer Products Safety Act (reference la),
restricted the amount of lead in paints manufactured after 27
February 1978 for sale directly to consumers and in paints to be
used in residences, schools, hospitals, parks, playgrounds, public
buildings, and other areas where consumers have direct access to
painted surfaces (nonindustrial facilities). Lead in paints used
in industrial facilities was and is not restricted by federal
law. Allowing two more years for stocks to be depleted, it is
reasonable to make some assumptions concerning the use of LBP in
facilities using 1980 as a transition year.

c. Certain types of paint applied before 1980 are more likely
to contain lead. These are oil—based paints used in industrial
facilities, on steel structures (water towers, pipelines, etc),

)
and in yellow airfield and roadway pavement markings. They have
excellent sealing (stain resistance) and anticorrosion properties
and are very durable and resistant to ultraviolet light in
sunlight. They were also applied primarily to kitchens,
bathrooms, and interior and exterior wood trim in residences.
Latex paint for architectural use, which normally does not contain
lead, became popular after 1960, and nearly all paint applied
after 1980 to the interior and exterior of houses and
nonindustrial buildings was latex paint. This was reinforced by
the Consumer Product Safety Act. However, because of their
desirable properties and lack of federal regulation, LBP continued
to be used in industrial facilities, on steel structures, and for
pavement markings. Additionally, due to1complex wording of the
Consumer Product Safety Act, LBP may also be found in
nonindustrial facilities, primarily in primers on ferrous metal
surfaces.

4. Legislation and Regulations. As previously stated, the
Consumer Product Safety Act restricted lead in paints used in
nonindustrial facilities (reference la) . Part 35 of 24 C.F.R.
placed similar restrictions on paints used in residential
structures constructed and rehabilitated by federal agencies
(reference ib). The LBPPPA and resulting HUD guidelines took
steps to eliminate LBP in Public and indian Housinq (references ic
and id) . P.L. 102—550 (reference 1k) amends the LBPPPA and TSCA
(rd erence 11) and requires HUD, EPA, Center for Disease Control,
and Department of Labor to develop standards, guidelines,
regulations, and training requirements for LBP activities.
Occupational Safety and Health Admn1stration (051-iA) regulations



'14 4(;

specify worker protection requirements in the construction and
general industry (references le and if) , and environmental
regulations address restrictions on emissions (reference ig) and
when LBP debris must be controlled as a Ihazardous waste
(references lh and ii). These are described in greater detail in
paragraphs 10 and 12.

5. Terms Explained.

a. High—Priority Facilities. Facilities or portions of
facilities which are or may be frequented/used by children under
age seven, which are further prioritized as follows child
development centers, annexes, and playground equipment; on—base
Air Force licensed family day care homes; youth centers,
recreational facilities, and playgrounds; waiting areas in medical
and dental treatment centers; Air Force—maintained Department of
Defense (DoD) schools; military family housing (NFH) currently
occupied by families with children under age seven; and remaining
MFH.

b. Facilities Likely to Contain LBP. LBP is likely to be
found in all industrial facilities, on all steel structures (water
tanks, pipelines, etc.), in yellow painted pavement markings, and
in nonindustrial facilities constructed prior to 1980. Painted
ferrous metal surfaces in nonindustrial facilities constructed

)
during or after 1980 are also likely to contain LBP.

c. LBP Hazard Determination. P.L. 102-550 defines the term
"lead—based paint hazard" as "any condition that causes exposure
to lead from lead—contaminated dust, lead—contaminated soil,
lead—contaminated paint that is deteriorated or present in
accessible surfaces, friction surfaces, or impact surfaces that
would result in adverse human health effects as established by the
appropriate Federal agency." Until final regulations are
promulgated by EPA under this law, a specific determination of
actual (versus potential) hazard must be made by Base
Bioenvironmental Engineering in consultation with Base Civil
Engineering personnel. LBP will generally result in adverse human
health effects and is considered to be hazardous under the
following conditions:

(a) Children under age seven chewing or mouthing on
painted surfaces or when they are exposed to LEP dust, soil
contaminated with lead, LBP which is in deteriorated condition
(i.e., flaking, peeling, or cracking).

(b) Prolonged or repeated exposure of other facility
occupants or workers to airborne LBP dust.

d. In—Place Management. interim measures which reduce the
LBP hazard to acceptable levels. They include rnoriitorinq the
condition of painted nut-tacos; reducing or eliminating dust by
high phosphate detergent washing or top coating with latex paint
or wall coverings; repa it-lug deterioration with latex paint; and
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I
performing clean p activities such as high—efficiency particle air
(HEPA) vacuuming, disposing of contaminated carpeting, and
decontaminating upholstered furniture to the maximum extent

-

possible.
e. Abatement. Long—te or peanent measures which

eliminate the possibility of hazardous exposure by replacement of
building components (doors, cabinets, molding, etc), encapsulation
with drywall or siding, and removal (reference id). May be
applied throughout a facility or in selected areas only.

f. Paint Deterioration. Any degradation of the paint film
that produces dust or paint chips such as chalking, peeling,
flaking, blistering, or loose paint.

g. Clearance Sampling. The procedure used in high-priority
facilities to determine if cleanup activities following
maintenance or disturbance of LBP surfaces have been effective in
reducing the amount of surface lead dust. Following cleanup
activities, lead dust concentrations must not exceed 200
micrsrams square f..t (200 u/ft2) .n fl..rs, 50 u7ft2 •n
windew sills, •r 800 u/ft2 in wirió.w wells as Setermine y wire
sampling performed in accordance with a procedural guidance manual
to be provided by Armstrong Laboratory. Facilities with lead
dust levels in excess of these limits will be recleaned, sampled,

)
and meet these standards prior to reoccupancy.

PROCEDURES AND PRACTICES

6. Management Plan. Each installation must develop and implement
a plan for identifying, evaluating, managing, and abating LBP
hazards. The plan should:

a. Include a strategy for (1) identifying, evaluating,
controlling, and eliminating existing LBP hazards and preventing
new hazards from developing; (2) protecting facility occupants,
especially children, and workers from LBP hazards; and (3)
ensuring compliance with all applicable environmental protection
requirements and all laws and regulations pertaining to LBP
activities.

b. Be an integral part of their overall plan for inspecting,
constructing, upgrading, repairing, maintaining, and demolishing
the facility inventory.

c. Be based on local conditions and an evaluation of the
health risk from LBP on base which considers available information
on the condition of facilities, the results of facility
inspections and evaluations, and incidents of lead toxicity
resulting from LBP.

Give prJoritv to finding and reducing or e1 iminarinu the
risk ot existing hazardous conditions in high—priority faci lities.
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I e. Emphasize in—place management to control existing hazards

and reduce the risk of hazardous exposure to acceptable levels.

facility

g. Ensure precautions and procedures
all maintenance, repair, renovation, and
are performed in—house, by contract, or
disturb painted surfaces known or likely

are incorporated into
upgrade activities which
self—help and which
to contain lead.

7. Identifying and Evaluating Existing and Potential LBP Hazards.

a. Depending on local
procedures may be needed to
potential LBP hazards:

circumstances, any of the following
identify and evaluate existing and

(1) Evaluations of observations from routine facility
inspections and activities such as MFH walk—throughs, fire and
safety inspections, inspections for family day care home
licensing, and occupant reports of deteriorated paint.

specifically designed to
so that appropriate
lead exposures.

b. Wlen determining the number, extent, and schedule
type of evaluation to be performed, maximum use should be
available information on the condition of facilities from
construction and painting histories, maintenance records,
routine facility inspections (MFH condition walk-throughs,

c. Routine facility inspections:

for each
made of

and past
etc).

(1) Expand the scope of routine facility inspections by
instructing appropriate personnel (e.g., facility managers; child
and youth facilities managers; MPH, safety, and fire inspectors;
planners; designers; O&M work force) to report signs of paint
deterioration or children chewing on painted surfaces in
high-priority facilities.

(2) Develop procedures to document and respond to
information reported from inspections and occupants concerning
potential LBP problems and the resulting evaluations and actions.

(1) These
a cii

_j n

and evaluations specifically designed
potential hazards:

inspect ions and OVI iua t. ons should focus on
itics and areas within those fad J ities with
deteriorated condition

f. Consider abatement of LBP as
renovation and upgrade programs when

part of the normal
it is cost—effective.

I)

(2)
locate exist
measures can

Inspections and evaluations
ing and potential LBP hazards
be taken to avoid hazardous

(3) •Facility investigations to determine the source of
documented lead exposures.

)

d. Facility inspections
to locate existing and

high—pr Ioritv
painted sur-f
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(2) The evaluations will be performed by a team
consisting of Base Civil Engineering and Base Bioenvironmental
Engineering representatives or by a qualified contractor in
conjunction with a certified testing laboratory (paragraphs 10 and
13). Data reflecting facility conditions, investigative results,
and resulting actions will be collected, consolidated, and
analyzed by the Chief, Aerospace Medicine for reporting through
Air Force medical channels.

(3) Inspections and evaluations of facilities base wide
(base—wide surveys) to characterize the current state of LBP in
all facilities are time—consuming and require considerable
resources and a sophisticated data management system to manage
large amounts of data and information. They are not recommended
unless there are compelling reasons to do so.

(4) Incidents of lead toxicity and/or results obtained
from routine inspections may provide justification to conduct or
not conduct surveys of facilities with similar characteristics.

(5) The number of units and locations within units to be
tested as described in Chapter 4 of the HIJD guidelines (reference
id) were developed solely to provide a high degree of confidence
that all units would be lead free if all test results did not
detect lead—based paint. This level of testing is excessive for

) other purposes, and testing substantially fewer units and
locations within units should be adequate to characterize the
extent of the hazard on base or within a facility and to
prioritize evaluation and corrective actions.

e. Investigations of facilities to determine if LBP is the
source of documented lead exposures should follow procedures in
paragraph 8 and any additional requirements established by the
Lead Toxicity Investigation Team (paragraph 14).

f. When facility evaluations are performed, permanent records
must be maintained by Base Civil Engineering and/or Base
Bioenvironmental Engineering to document findings and actions in
each facility evaluated. The facility jacket should be annotated
or the equivalent management procedure followed to show where
records are kept. Examples of suggested documents to keep are
found in the HUD guidelines (reference id). Additional record
keeping may be required to support bioenvironinerital reporting,
lead toxicity investigations, and RCRA requirements.
8 LBP Inspection and Evaluation Procedures. The following are
general procedures for inspecting and evaluating interior surfaces
of high—priority facilities and actions to take based on the
resulting LBP risk assessment. Sec Figure 1. Exterior surfaces
will be evaluated in accordance with procedural guidance rovided
Lv Armstrong Laboratory -

a. Evaluate the condition of the painted surfaces-, too
ch i pp nq, peeling, cracE inq, dust and visih e iqns of no nt
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chips, and evidence that children have been chewing or mouthing on
painted surfaces.

b. If the surfaces are in good condition and there are no
signs of paint deterioration or chewing:

(1) Instruct the occupants on proper care and maintenance
of painted surfaces (vacuum frequently, wash surfaces with
high—phosphate detergents, and watch for and immediately report
signs of 'surface deterioration to Base Civil Engineering and Base
Bioenvirorunental Engineering).

(2) Schedule the facility for LBP testing and analysis in
accordance with the established management plan. If the analysis
for lead is negative, document findings. No further action is
required. If the analysis for lead is positive, in-place
management, including painting with latex paint, must be
performed, and the facility must be considered for abatement based
on the established management plan.

(3) When evaluating the risk of hazardous exposure and
determining appropriate actions (abatement, in—place management,
etc) in child development centers and annexes, ensure adequate
consideration is given to the number of children present, the
level of supervision available, the potential for day-to—day
activities to damage painted surfaces, and the potential for
contamination of playground soil near the building.

c. If there are signs of paint deterioration, including
evidence of chewing, and the facilities are currently occupied by
families with children under seven years of age or are otherwise
considered high priority (child development centers, etcl, action
must be taken as soon as possible to make a confirmed
determination of whether or not the facility paint contains lead.

(1) Quantitatively test the paint for lead using an X—ray
fluorescent spectrum analyzer according to the guidance manual to
be provided by Armstrong Laboratory (paragraph 9a).

(2) It lead is found exceeding an action level of 0.5
milligrams per square centimeter in confirmation mode (or 0.5
percent by weight by laboratory test) or testing cannot be
completed in an expedient time frame as determined by Base
Bioenvironmental Engineering:

(a) Ensure children are removed from the hazard area
as soon as possible and instruct the occupants to report to the
medical treatment facility to have blood lead level determinations
performed on children under age seven.

(b) Based on the degree of hazard determined by the
protessional judgment of Base Bloenvironmental Engineerinc In
consultation with Base Civil Engineering representatives, complete
dct ions determined to be appropriate tor the circumstances:
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closing off the area, occupant relocation, in—place management,
abatement, and/or cleanup. If the area involved is in a child
development center, annex, or playground or an AF—licensed day
care home, coordinate actions with the Morale, Welfare,
Recreation, and services office responsible for child care
facilities. Perform clearance sampling before reoccupying the
facility. If total abatement has not been performed, instruct the
occupants on proper care of painted surfaces and determine
follow—up inspection requirements and future disposition of any
remaining LBP in the facility based on the established management
plan.

(c) See additional considerations for child
development centers and annexes in paragraph 8b(3).

(3) If lead above the action level is not found, document
the finding. No further action is required.

d. If there are signs of paint deterioration in H units
which are not currently occupied by families with children under
seven years of age and are not used as a family day care home,
instruct the occupants that the facility will be scheduled for
in—place management and cleanup at the earliest possible date and
that the painted surfaces should not be disturbed by self—help or
other activities. Base Civil Engineering should ensure that the

) facility is evaluated for LBP content during normal facility
renovation and upgrade. They must also ensure no children under
age seven occupy the facility until it is either confirmed not to
contain LBP or appropriate in—place management or abatement,

— clean—up, and occupant education on care of painted surfaces have
been completed.

9. Testing for Lead in Paint Films. There are two methods for
testing paint films for lead content:

a. Quantitative Testing. In—place testing of paint films by
a portable X—Ray Fluorescence (XRF) Spectrum Analyzer,
laboratory analysis of paint samples by an Atomic Absorption
Spectrum (AAS) Analyzer, or other accurate techniques approved by
the American Society for Testing Materials (ASTM) or similar
recognized technical authorities. Procedures for quantitative
determination of lead are available from Armstrong Laboratory.
I'Tote that the XRF action level is set lower than that specified by
the F[UD guidelines (reference id) to compensate for inaccuracies
in the instrument and to reduce the need for laboratory
confirmation of readings close to 1.0 milligrams per square
centimeter.

h. Qualitative Testinq. Spot testinq which can determlne the
presence but not the amount ol lead in paint rums.

-
(1) Solvent Resistance Test, Pa nt ninders or polymers

vary in their res stance to slvcnt: pot tet, and paints can be
separated iflto qener ic tvpe by t flO5f- t 1-St c - Th- f ol J owi nq are
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the most common types and their solvent resistance:

(a) Latex paints, which normally do not contain
lead, soften in alcohols. Other paints do not.

(b) Alkyds and oleoresinous paints (enamels, trim
paints, exterior house paints) soften in methyl ethyl ketone.
They are the binders most often used for LBP.

(c) Epoxy and polyurethane paints do not soften in
alcohols and methyl ethyl ketone. They may contain lead pigments.

(2) Lead Detection Spot Tests. There are two Consumer
Products Safety Agency recommended spot tests for lead: sodium
sulfide and sodium rhodizonate. These reagents change color in
the presence of lead but do not accurately indicate the amount of
lead.

(3) Since all layers of paint down to the substrate must
be exposed to the solvent or reagent, these tests are slightly
destructive and touch—up will be required unless work is to be
performed immediately afterwards. Ensure a sufficient number of
tests are performed on the various types of surfaces and locations
where work is to be performed.

) 10. Precautions To Take When Disturbing LBP. Precautions must be
taken to protect facility occupants (especially children),
workers, and the environment when disturbing LBP during in—place
management, abatement, maintenance, repair, modification, renova-
tion, upgrade, and demolition activities. Table 1 (pages 12 and
13) contains a summary of which regulations and guidelines
normally apply depending on the type of facility and surface
involved if acceptable qualitative or quantitative testing is not
used to clearly establish the absence of LBP. Personnel perform-
ing these activities must be properly trained so that they under-
stand the potential hazards involved and can apply the appropri-
ate measures to prevent hazardous exposure (paragraph 13)
Additional application guidance is provided in paragraph 11.

a. HUD Guidelines (reference id) were developed in response
to the LBPPPA. They address occupant protection measures, as well
as many of the precautions contained in other regulations, to be
taken when performing abatement activities. They also specify an
action level (more than 1 milligram of lead per square centimeter
or more than 0.5 percent of lead by weight) which determines when
LBP must be abated in Public and Indian Housing. They are
considered to be the best available information for safely
performing abatement activities in housing facilities. Due to
their emphasis on protection of children, the following general
precautions should be considered for all activities disturbing LBPn high—priority facilities These are in addition to the worker
and environmental protection requirements specified ir. the
regulations below
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I (1)

(2) Choosing an Abatement Strategy
-

1 (3) Occupant Protection When Abating LBP

(4) LaboratorieS for Paint, Dust, and Blood Lead

I Analysis

(5) Quality Assurance Guidance

I (6) Cleanup and Clearance Sampling Process

I
(7) Worker Training

b. The 29 C.F.R. 1926 and 29 C.F.R. 1910.1025 (references le
and if) specify measures to protect workers against hazardous

I
exposure to lead in the construction and general industry. They
include the permissible exposure limit (PEL), exposure monitoring,
engineering, work practice and administrative controls,

'
respiratory protection, protective clothing, house—keeping and
hygiene, medical surveillance, employee training, warning signs,
and "hazard communication." Air Force activities (in—house and

I
contract) must adhere to the stricter general industry standard
(29 CFR 1910) for all work. Do not use the construction work

) standard (29 CFR 1926). Refer to the general industry standard in
contract specifications. Note that many requirements can be

I
simplified or avoided if work practices which reduce and control
dust (wet sanding, wet drilling, etc) are used.

'
C. The 40 C.F.R. 50.12 (reference ig) contains ambient air

quality standards that are levels of air quality which the
Environmental Protection Agency determines necessary to protect

I
public health and welfare. Check with the local regulatory agency
to determine the applicability of ambient air quality standards to
large—scale, lead—abatement projects.

ci. RCRA requlations (reference lh) specify that LBP debris
is considered a hazardous waste when the leachant exceeds 5 parts
per million from a 100—gram sample or 5 milligrams per liter by
the Toxicity Characteristic Leaching Procedure (TCLP). They also
specify transportation, treatment, storage, and disposal
requirements.

e. The 40 C.F.R. 302 (reference ii) implements the
Comprehensive Environmental Response, Compensation, and Liability
Pct (CERCLA) - CERCL. regulations contain notification
requirements when hazardous substances are accidentally released
into the environment in quantities equal to or in excess of the
reportable quantity (Pc) - The P0 for lead in one Dound.

f. PL. lO2—51i, enacted 29 October 1992, makes the pederal
Government subject to the Same str Lncjent LhY lawn ond requ] ations
as ongoveramont ent 1 t en, im-iclud in cert 1 cat ] on , i cons nq,
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TABLE 1

Summary of Likelihood of Lead—Based Paint (LBP) Being Present
and

Regulations/Guidelines Which Normally Must Be Followed

HIGH—PRIORITY (H—P) FACILITIES

Facility Type LBP Likely HUD OSHA RCRA AIR

MFH/Day Care Home, Yes Yes Yes Yes No
Before 1980

MFH/Day Care Home, No Yes No No No
During/After 1980

Other H-P Facilities Yes Yes Yes Yes No
Before 1980

Other H—P Facilities, Yes* Yes Yes Yes No
During/After 1980,
Ferrous Metal Surface

Other H—P Facilities, No** Yes No No No
During/After 1980,
Other Surfaces

OTHER FACILITIES (NOT H-P)

Facility Type LBP Likely HUT) OSHA RCRA AIR

Steel Structures Yes No Yes Yes Yes

Industrials Yes No Yes Yes No

Painted Yellow Pave— Yes No Yes Yes No
ment Markings

Nonindustrials, Yes* No Yes Yes No
Ferrous Metal Surfaces

Noriindustrials, No** No No No No
During/After 1980,
Other Surfaces

* CPSC restriction uncertain but common practices favor lead

CPSC restrict ion uncertain but common practices favor lead
a hsent



.___I_

TABLE 1
(CONTINUED)

HUD — Housing and Urban Development Interim Guidelines

OSHA — Occupational Safety and Health Administration

RCRA — Resource Conservation and Recovery Act

AIR — National Primary and Secondary Ambient Air Quality Standards

CPSC — Consumer Product Safety Act

Notes:

1. Likelihood of finding LBP on a particular surface in a facility
is based on when it was constructed (before 1980 or during/after
1980), applicability of CPSC restrictions on use of LBP, arid common
painting practices (paragraphs 3b and 3c).

2. Although LBP may not be likely, some precautions described in
the HUD guidelines will normally be considered in high-priority
facilities since children are potentially at risk and there is some

)
possibility that LBP is present.

3. Occupant protection measures which must be followed during and
after activities which disturb LBP in high-priority facilities are
covered in the HUD guidelines. In other facilities, ensure
occupants are not exposed to lead above the OSHA permissible
exposure level (PEL) during these activities and all dust and
debris are removed afterwards.

4. Refer to paragraphs 10 and 11 for detailed information on
applying regulations and guidelines.

/

I



record keepin, and the payment of reasonable service charges
The statute's wording is broad. It applies to all personnel of
all Federal Government agencies which have control over Federal
property, or who may be engaged in any activity which does or
may relate to a LBP hazard. The statute requires compliance
with all laws dealing with LBP, LBP activities, and LBP hazards,
whether the law is a federal, state, interstate, or local law.
To permit effective enforcement of this statute, the United
States has waived its inununity from lawsuit, subjecting the
United States Government to all remedies provided for in the
violated federal, state, interstate, or local laws.

g. Occupant Protection Measures. HIJD guidelines cover
occupant protection measures which must be followed during and
after activities which disturb LBP in high—priority facilities.
In other facilities, ensure occupants are not exposed to lead
above the OSHA PEL by removing them from the work area,
isolating the area with physical barriers and warning signs and,
if necessary, providing a containment system to ensure other
areas are not contaminated by dust and debris. A thoroug1
normal cleanup and washing of the work area must be performed
afterwards to ensure all dust and debris are removed.

11. Facility Maintenance, Repair, Modification, and Renovation
Activities. Perform or- specify that the following actions be
performed when activities will disturb painted surfaces in
high—priority facilities and other facilities likely to contain
lead:

a. Determine if LBP is present prior to start of work.
Qualitative testing (paragraph 9b) should be conducted on
surfaces most likely to contain LBP and that will be disturbed
during the project. Testing should be done in the early
planning phase of the project to ensure adequate funds are
programmed. Take or require additional precautions depending on
the amount of LBP to be disturbed. The determination of whether
the work is a small or large project must be made by trained
workers or by Base Bioenvironmental Engineering in consultation
with Base Civil Engineering. For contract work, a complete
description of the testing used to determine the presence or
absence of LBP must be provided to the contractor.

b. For small jobs which are performed over a limited area
and can easily incorporate work practices which reduce, contain,
and prevent dust from contaminating any area of the facility:

(1) If lead is found, take the following precautions:
Ensure occupants, especially children, are removed from the work
location and the area closed off. Prevent creation of dust
using wet sanding, Wet drilling, etc. Do not use dry sanding,
heat guns, or compressed air. Keep debris wet untli t is
col lected and dispose of it proper lv. Note: For small amounts
of debris, it may be more economical to assume it is hazardous
waste without TCLP testing.

11 4
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(2) f no lead is found, no LBP precautions are
required.

c. For large projects which disturb large painted surfaces
and dust and debris cannot be reliably controlled solely by work
practices specified above:

(1) If lead is found, the in—house workers or contractor
must follow all regulatory requirements to ensure adequate
occupant, worker, and environmental protection (paragraph 10)
A plan for performing the work must be submitted to Base
Environmental Engineering (and Base Civil Engineering if
performed by contract) for approval. In high—priority
facilities, special cleanup actions such as those specified for
in—place management and abatement activities and clearance
testing must be performed and coordinated with Base
Bioenvironmental Engineering. Collect and dispose of all
debris. Debris must be tested (TCLP) to determine if it must be
classified as hazardous waste.

(2) If no lead is found, normal cleanup of the work
areas should be performed.

12. Restricting the Use of Lead—Based Paint. The Consumer
Product Safety Act (reference la) restricted lead in liquid
paints or coatings to no more than 0.06 percent lead by weight

) of the nonvolatile solids for use in nonindustrial facilities.
Part 35 of 24 C.F.R. (reference ib) placed a similar restriction
on paints and coatings used by federal agencies in the
construction or rehabilitation of any residential structure. In
accordance with Air Force policy, this restriction is now
applicable to paints used in all facilities, industrial and
nonindustrial. This is to reduce the potential LBP risk on
installations and to minimize the precautions which will be
needed when working on painted surfaces in the future.

13. Personnel Training Requirements. Personnel who perform
tests for LBP and work on painted surfaces must be trained to
varying degrees so they will understand the potential hazards
involved and will be able to competently handle assigned tasks.

a. The Environmental Protection Agency (EPA) has
established EPA-Approved Regional Lead Training Centers at the
following sites: University of Massachusetts - Amherst,
University of Maryland, University of Cincinnati, Georgia
Institute of Technology, University of Kansas, and University of
California - San Diego.

b. Training Certification and Documentation. At least one
person from Base Civil Engineering at each 1nstallaton should
attend one of the above EPA—approved courses and receive

) certification of attendance. This person can ttien be thecertified trainer for the installation and train other emniovees
on the proper precautions to take and the Oot eat ia hazards

11 5
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involved when performing activities which disturb painted
surfaces. All training must be documented in the employee's
official personnel folder and must be conducted by personnel who
have been trained at an EPA—Approved Regional Lead Training
Center or an equivalent in—house training program presented by a
certified trainer.

c. Level of Training. The level of training that various
workers will receive should be determined locally based on the
in-house capability desired.

(1) A minimum level of training must be provided to
all workers who perform activities which disturb painted
surfaces. This minimum training, which is adequate f or workers
performing small jobs, must include the potential hazards of LBP
(hazard communication) , work practices to reduce and control
dust and debris, handling of debris, hygiene, and cleanup
procedures. Those who will be performing qualitative testing
for the presence of lead must also receive training in the
applicable procedures.

(2) Workers who will be performing larger jobs in
which simple work practices will not reliably reduce or control
dust and those who will be assisting in LBP evaluations
(paragraph 7d) must receive additional training in OSHA and HUD

)
requirements.

(3) The LBP point of contact (POC), on-site
supervisors of crews performing large projects involving LBP,
and inspectors of such projects must be trained at one of the
EPA-Approved Regional Lead Training Centers or an equivalent
in—house training program presented by a certified trainer.

14. Lead Toxicity Investigation (LTI). LTIs are required when
children with elevated blood lead levels are identified.

a. The Chief of Aerospace Medicine (SGP) will establish an
LTI team consisting of representatives from Base Civil
Engineering, Base Bioenvirornnental Engineering, Military Public
Health (MPH), Public Affairs (PA), and Judge Advocate (JA) as
needed.

b. When notified of a child with elevated blood lead
levels:

(1) MPH will interview the family.

(2) SGP will convene a meeting of the LTI team to
review questionnaire results and determine the history of LBP in
the subject facLiity

) (3) The LT1 cam w I I cotabi mb an nveot clot on nI anto determine the source of I cod ( faci I i ty pa i at , water, sciceramics, etc -

1 o



(.a) For investigations of Air Force facilities,
follow the procedures in paragraph 8.

with JA to determine
located off base, consult

)

15. Major Command (MAJCOM) Responsibilities. MAJCOM functional
areas are responsible for managing execution and ensuring
compliance with applicable policy requirements and guidance at
its bases and for programming and budgeting necessary
resources. As a minimum, ensure all bases have management plans
in place and all necessary LBP inspections and evaluations on
high-priority facilities are performed in accordance with
established milestones. Management plans and associated initial
inspections and evaluations sufficient to characterize the
health risk from LBP in high—priority facilities on bases,
establish priorities and milestones for additional evaluations
and remedial actions, and support programming/budgeting

-

requirements must be accomplished no later than 12 months after
policy/guidance publication.

16. Base-Level Responsibilities.

a. Base Civil Engineering will: -

(1)

Engineering,
facilities,
identifying,

In coordination with Base Bioerivironmental
Legal, and representatives from high—priority
develop and implement the management plan for
evaluating, managing, and abating lead—based paint

(2) Ensure
maintenance, repair,
which disturb painted
other facilities likel
in—house, by contract,
and considerations into
maintenance (O&M) , and

(3) Establish
and construction—related

adequate precautions are taken during all
renovation, and construction activities
surfaces in high-priority facilities and
y to contain LBP and which are performed
or self—help. Incorporate LBP criteria
all construction, operations and

MFH programs and budget for requirements.

a POC to oversee the O&M, infrastructure,
activities involving LBP

(4) Train civil engineering personnel who perform
activities which disturb painted surfaces and develop in—house
capability to in—place manage and abate LBP. The extent to
which in-house capability is developed shall be determined
locally based on the particular circumstances and requirements
at each installation, with an emphasis on the capability to
respond to continqency situations and incidents of lead exposure -

(5) Instruct facility nianaqers, facility inspectors,
planners, and other select personnel to report deteriorated

1 7

(b) If the soUrce
appropriate

is
actions

(4) The LTI team will recommend actions
remediate the source of lead and protect facility

needed to
occupants.
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ority facilities and
rted circumstances are
aci1ity managers that
ly to contain LBP not

vities.

implement procedures to
properly acted upon.

painted surfaces - in
be disturbed by self—help

Perform in—place management and
.n—house or by contract. Perform
as necessary. Assist Base Bioenv
in evaluations of facilities for

,BP hazards.

abatement
occupant
ironinental
potential and

the BEE, ensure that
order for deteriorated

(8) Develop (or require contractors
which are reviewed by the base bioenvir

r to performing large projects which will

b. Chief, Aerospace Medicine, will:

Lacility
analysis

(1) Ensure a
lead sampling
is accomplished

coordinated
results and

epidemiological analysis
positive pediatric lead

of

)
(2) Chair the LTI team meetings.

c. Base Bioenvironmental Engineering will:

the lead
potential

(1) Conduct sampling and testing of
content for the purpose of assessing
in high—priority facilities

paint to determine
the hazard

(2) Determine if LBP in a facility poses a hazard
(hazard determination).

(3) Consult with
in—place management and/or
reduce or eliminate a hazard

the BCE and assist in
abatement measures to

determining
be taken to

the

itoring, as
during
which

(5) With the assistance
walk—through inspections and eval
facilities to determine if there

(6) Conduct
sampling
abatement,activities

Best Avai!ab!e Copy*

of the BCE, conduct
uations of high—priority
are existing hazards due to LBP

(7) With the assistance of
Las are inspected in priority
surfaces.

to develop) work
onmental engineer
disturb LBP.

(4) Conduct air sampling and personnel mon
necessary, to determine lead exposures in facilities
in—place management, abatement, and other activities
disturb LBP.

I
I
I

of clearance
management,
renovat:ion

or oversee the accompf shment and results
which is performed
maintenance, repa

disturbing LhP -

after n—ntace
I, rnouticatton, and



d. Mi1jtar' public Health will:

(1) Investigate incidents of possible lead exposure.

(2) Provide a lead exposure prevention education
program that includes instructions to occupants of MFH, facility
managers, inspectors, etc, on potential LBP hazards and
lead—toxicity symptoms.

e. Base Supply will ensure paints with lead above the
regulated amount are not issued for use in any facility.
On—hand quantities will be disposed of in accordance with
hazardous property disposal procedures.

17. Points of Contact: Direct questions regarding this subject
that cannot be resolved at the installation or MAJCOM level to
HQ AFNOA/SGPA, DSN 297-1736, or HQ AFCESA/ENE, DSN 523—6359.

/
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OfIXI Of THE ASSSTAr(T SECRETARY

DEPARTMENT OF THE AIR FORCE
WASI-UNGTON DC

2S M cflf

MEMORANDU1 FOR AFBCA/DR, AF/CE

FROM: SAF/MIQ

SUBJECr: Asbestos Policy for Closure Bases - ACI'ION MEMORANDU1't

This memorandum transmits the asbestos policy to be used at all closure bases

that are identified in the Base Realignment and Closure Process. This policy

supersedes all previous SAF/MIQ policy on this subject My point of contact on this

AFMOA/ SGPA

AdP. BAI3BITF

U

I

)
matter is LtCol Mark Hamilton at 693-7548

Attachment
Policy

cc:

Acting Deputy Assistant Secretary
of the Air Force

(Environment, Safety arid
Occupational Health)
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AIR FORCE POLICY
FOR MANAGEMENT OF ASBESTOS CONTAINThIG

MATERIAL (ACM) AT CLOSURE BASES

This policy applies speci&ally to property being disposed of through the Base
Realignment and Ctosure (BRAC) process and supersedes all previous policy on this
matter.

1. REFERENCES

& Asbestos Hazard Emergency Response Act (AHE1A).

b. Federal Tort Claims Act, 28 U.SC. §2671.

c. 40 CFR Part 61, Subpart M -National Emission Standards for Hazardous Air
Pollutants (NESHAPS)

d. 29 CFR Section 1910.1001 - Occupational Safety and Health Administration
(OSHA) general industry standard for asbestos.

e. 29 CFR Section 192638 - Occupational Safety and Health Administration (OSHA)
construction industry standard for asbestos.

f. 40 CFR Part 302 -Designation, Reportable Quantities, and Notification.

g. 41 CFR Section 101-47304-13 -Federal Property Management Regulations
provisions relating to asbestos.

h. AFT 32-1052, Facility Asbestos Management.

i. AFI 32-7066, Environmental Baseline Surveys in Real Estate Transactions.

2. DEFIMTIONS

a. Asbestos - A group of naturally occurring minerals that separate into fibers,
including chrysotile, amosite, crocidolite, asbestiform anthophyllite, asbestifonn tremolite,
and asbestiform actinolite

h ACM - Asbestos-containing Material Any material containing more than one
percent asbestos

c Accredited Ashetos I'rofcssional — Au l'orce Bioenvirorunerital Liitjinei oi W\
other professional who iN acer edited t hr oughi Id' A; asbestos model accredit at on plan
other ((hr_1i\'al(_rIt incth )d



I..
EXCEPTION: Remediation of ACM by AFBCA will not be accomplished if the
transferee is willing to conduct remediation in accordance with applicable standards prior
to beneficial occupancy as part of the transfer agreement.

d. Full Disclosure. AFBCA will make a fill disclosure to the extent known of the
types, quantities, locations, and condition of ACM in any real property to be conveyed,
leased, sold, or otherwise transferred. Results of ambient air sampling will also be
disclosed where available. This disclosure will normally be included in appraisal
instructions, invitations for bids or offers to purchase, advertisements and contracts for
sale, leases, and deeds.

e. Management of ACM. ACM remaining in a facility will be managed in-place
using commonly accepted standards, criteria, and procedures in compliance with all
applicable laws and regulations to assure the protection of human health and the
environment. The responsibility for this management will be transferred to the owner or
lessee by execution of the appropriate documents.

4. EFFECTiVE DATE

) This policy becomes effective on the date signed and remains in effect until
superseded.

(( /L ___
P. BABBITF Date

Acting Deputy Assistant Secretary of the Air Force
(Environment, Safety, and Occupational Health)



DOD POLICY ON ASBESTOS
AT BASE REALIGNMENT AND CLOSURE PROPERTIES

Department of Defense (DoD) policy with regard to asbestos-containing material (ACM)
is to manage ACM in a manner protective of human health and the environment, and to comply
with all applicable Federal, State, and local laws and regulations governing ACM hazards.
Therefore, unless it is determined by competent authority that the ACM in the property does pose
a threat to human health at the time of transfer, all property containing ACM will be conveyed,
leased, or otherwise disposed of as is through the Base Realignment and Closure (BRAC)
process.

Prior to property disposal, all available information on the existence, extent, and condition
of ACM shall be incorporated into the Environmental Baseline Survey (EBS) report or other
appropriate document to be provided to the transferee. The survey report or document shall
include:

- reasonably available information on the type, location, and condition of asbestos in any
building or improvement on the property;
- any results of testing for asbestos;
- a description of any asbestos control measures taken for the property;
- any available information on costs or time necessary to remove all or any portion of the
remaining ACM; however, special studies or tests to obtain this material are not required;
and
- results of a site-specific update of the asbestos inventory performed to revalidate the
condition of ACM.

Asbestos-containing material shall be remedied prior to property disposal only if it is of a
type and condition that is not in compliance with applicable laws, regulations, and standards, or if
it poses a threat to human health at the time of transfer of the property. This remediation should
be accomplished by the active Service organization, by the Service disposal agent, or by the
transferee under a negotiated requirement of the contract for sale or lease. The remediation
discussed above will not be required when the buildings are scheduled for demolition by the
transferee; the transfer document prohibits occupation of the buildings prior to the demolition,
and the transferee assumes responsibility for the management of any ACM in accordance with
applicable Jaws.

d



DEPARTMENT OF THE AIR FORCE
HEADQUARTERS AIR FORCE BASE DISPOSAL AGENCY

5j1

1? JUN 1994

MEMORANDUM FOR AFBCA ENVIRONMENTAL STAFF AND BRAC
ENVIRONMENTAL COORDINATORS

)

FROM: AFBCA/EV

SUBJECT: Removal of Vinyl Asbestos Tile (VAT)

Attached for your information and implementation is DUSD(ES) guidance on
vinyl asbestos tile. You will note the concern that the Services may be removing VAT
without good cause and expending government funds unnecessarily. -

As indicated, DOD policy does not require removal of VAT unless, in the
judgment of a professional, it presents a potential health risk. Further, for those facilities
at closing/closed installations, DoD policy is to manage VAT in place.

We endorse this "common sense" approach to managing VAT. For our part,
Environmental staff across AFBCA and particularly the BEC's, need to review proposed
asbestos survey and abatement/removal projects to ensure this guidance is incorporated
into statements of work, plans, specifications, etc.

Attachment:
DUSD(ES) Memo 3 Jun 94 w/atch

cc:
PM's

7
TERRI A. YONKERS
Chief, Environmental Programs

AFCEEIESIEC



OFFICEF THE UNDER SECRETARY OF DEFENSE

3000 DEFENSE PENTAGON
WASHINGTON DC 20301-3000

91. €:

ASSISTANT SECRETARY OF THE ARMY
LOGISTICS AND ENVIRONMENT)

ASSISTANT SECRETARY OF THE NAVY
AND ENVIRONMENT)

ASSISTANT SECRETARY
RESERVE AFFAIRS,

DIRECTOR, DEFENSE

SUBJECT: Removal of Vinyl Asbestos Tile (VAT)

(MANPOWER,
ENVIRONMENT)

is to express my
removal of vinyl
of Defense (DoD)

concerns about
asbestos tile
installations.

possible unnecessary
(VAT) floor covering

We have learned that extensive VAT removal projects have been
accomplished, are being considered, or are underway in the DoD
Components. In many cases, the removal decision appears to be
based upon the simple presence of VAT and the subsequent
perception of a health hazard.

Neither the Occupational Safety and Health Administration nor
the Environmental Protection Agency prohibit the use of VAT.
Neither requires removal. DoD policy does not specify remova]
but does require the assessment of potential health hazards and
the exercise of professional judgment in the assignment of
priorities for abatement actions (Reference: DoD Instruction
6055.5). With regard to transfer of DoD facilities under base
closure and realignment, DoD policy is to manage potential VAT
health hazards in place.

of
can

ACQue5m0N AND
TECHNOLOGY

MEMORANDUM FOR (INSTALLATIONS

(INSTALLATIONS

OF THE AIR FORCE
INSTALLATIONS AND

LOGISTICS AGENCY

This
expensive
Department

(D)

)

and
on

There are cases where flooring must be removed for
maintenance or refurbishment. In general, with a few basic
precautions, tiles may be removed safely and inexpensively.
Early contact in planning such work with occupational health
professionals could save considerable, unnecessary costs when
risk assessments are accomplished.

Please ensure that risk assessments are an integral part
any proposed VAT removal projects in your Component. If we
provide any additional information, please have your staff
contact George Siebert aX—1TJ-604—56O.

erri W.
/ Deputy Under Secretary of
( (Environmental Security)

Environmental Security

Defense

Defending Our Future
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AOl Scope Creek

Two samples of creek sediments di enic over the propoed Missouri
Department of Health's "Any-Use Level" 11 mg/k However, aisenic has been detected in
22 of the 24 samples collected all over the pro y with an average (of 7 mg/kg.)According the
USGS (1984), the background concentrations for the area range is 2O'8Oiig/k USEPA Office
of Solid Waste and Emergency Response found that the typical background level range is 1-50
mg/kg. The maximum concentration found (27 mg/kg) was within expected background levels.
The Air Force Base Conversion Agency will take no further action at AOl Scope Creek.

BRAC ENVIRONMENTAL
COORDINATOR

'1
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